

To: Richard Kahn[REDACTED]
Cc: Jeffrey Epstein[jeevacation@gmail.com]; Daphne Wallace [REDACTED]; [REDACTED]
Ann Rodriquez[REDACTED] Michael
Glidden [REDACTED]
From: Stephanie Remington
Sent: Fri 5/24/2019 3:35:11 PM
Subject: Re: Reefco Updates

I can't see how this will work with guests coming in that week. We have reached out to Dave to let us know if by any chance the order arrives on time or sooner that we can get Cabana 1 installed by June 1 to give us time to repair the cement board and paint ahead of guest arrival. Will keep you posted if we manage to pull it off.

Stephanie Remington
LSJE, LLC

On Fri, 24 May 2019 at 11:03, Richard Kahn <[REDACTED]> wrote:

Library

unit has not yet been ordered

Dave will order Monday May 27th and says he will have in 6 weeks which is July 8th and installed by July 15th

Cabana AC's

shipping next week and hopes to have by May 31st
Goal is to install week of June 3rd

Fuel Tank Rooms

Dave reduced initial quote by 4500 and will order today hopes to have by June 15th and will then schedule install

Daphne can you please update Smart Sheet with this info
Thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue, 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]

cell [REDACTED]