
From: Daphne Wallace [REDACTED]
Sent: Wednesday, January 9, 2019 9:26 PM
To: michael glidden; Rich Kahn; Kyle reavis; Karyna Shuliak; Stephanie Remington
Subject: Shipping Updates - January 15, 2019

Greetings Mike,

Arr=ved/Sailed/Booked to Sail

BOL 13520500 - on STT - cleared - awaiting de=ivery to LSJ

=C2◆ SiteOne Landscape - (160) L=SCO 8-2-12/(196) Magriculture Mg Sulphate
=C2◆ ◆=A0 Wildflower Meadows - (20) Rubber Speed Bumps, accessories =C2◆

BOL 13506561 - Luli Pools - Muriatic acid - on STT - cle=red - awaiting delivery to LSJ

BOL 13532136 -=Meyer's Turf Nursery - (30) Sabel palms - scheduled to sail 1/18 - EDA=on STT 1/23

BOL 13537565 - Gemini Seawater System= - Replacement of the Seawater Supply Pumping Station - at Tropical 1/15 - =scheduling to sail 1/18 - EDA on STT 1/23

Awai=ing Delivery to Tropical - Or to LSJ via FEDEX, ETC

Apple St=re - JEE GSJ iMac Pro - ordered 1/15 - EDA to NYC 16 days - 1/21

Quality Baths - (2) Dornbracht rough-in volume controls for=LSJ Cabanas - ordered 1/11 - EDA to PBI 1/17 - Carluz will Fedex to STT

Gemini Seawater Systems - 25K GPD Containerized Seaw=ter RO System for GSJ - EDA to Tropical FL 2/1

Br=ward Motorsports - (4) tires for the 2 Polaris rangers - EDA to Tropical F= pending

Caribbean Motoring - (2) cables - 2000 F=eightliner dump truck - EDA to STT by 1/17

Stark =arpet - LSJ Custom Carpet requested by JE - purchased 12/5 - Lead time 8-9=weeks - EDA to ready to ship 2/8

Taylor, Cott=n, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildin=s - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 2/20

Innovation Solar Garden Products - (2000) Garden ligh=s - purchased 12/28 - production begins 2/12 - Lead time 11 weeks (55 days= - EDA to MIA 38 days - EDA to STT June 2019

Warren Power - (2) D 175-8 Electric Generators for LSJ - specs confir=ed, ordered 11/20 - Lead time 12-13 weeks - EDA to ready to ship 2/22

Gold Coast Yachts - Crew boat - production to begin 8/=019 - completion Jan/Feb 2020