

---

**From:** Brice Gordon <zdc.rt41@gmail.com>  
**Sent:** Sunday, September 13, 2015 5:35 PM  
**To:** jeffrey E.  
**Cc:** Rich Kahn; Zorro Ranch  
**Subject:** Re: ZDC PB and Log Cabin

=div class="gmail\_default">Jeffrey E.  
12:00 AM (11 hours ag=)

to me, Richa=d  
h=w long to make level with the plan i produced originally for grading= i assume much of the work can get done  
whetehr you are there are no=. i will come out late october . to mark out beds= so i hope grading finshed by then

<=iv class="gmail\_default">Jeffrey

<=div>

Anticipate completion of Log Cabin last w=ek of September, and then planned to re mobilize to MH Project E mail and  
Photos of progress at Log Cabin to follow=/div>

W= will try to meet that deadline,

<=r>

Reminder its a 9 plus foot retaining =all, backfill for 80 percent of area involved, compaction,

An issue th=t needs to be addressed,

Drainage,=under the present plan/grade, in the event of a down pour proposed path ma=erial and small landscape walls  
will get washed away

regards Brice

<=iv class="gmail\_default" style="font-size:small">

On Wed, Sep 2, 2=15 at 11:26 AM, Zorro Ranch <zdc.rt41@gmail.com <mailto:zdc.rt=1@gmail.com> > wrote:

Ok

Confirm=ng we will concentrate on log cabin until we get design confirmation for N=w garden at main house

Thank you

Brice =A0

Sent from my iPhone

On Sep =, 2015, at 10:58 AM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmail.co=> > wrote:

do not hold off. her visi= is not very important to me

On Wed, Sep 2, 2015 at 12:11 PM, Brice Gordon <zdc.rt41@gmail.com <mailto:zdc.rt41@gmail.com> > wrote:

Jeffrey=

Staging material, rocks and dirt at the log cabin have scheduled for today and tomorrow  
I intended to hold off on any other work at that location until after Linda's visit 14th Sept

We have been stock piling dirt for back fill and grade MH, unfortunately the track hoe broke down  
It has been returned company was unable to locate  
part.

Another unit has been found from another company, we are waiting for confirmation on delivery date,  
Monday or Tuesday next week.

In the mean time the access road behind the MH to proposed new site needed work and a slight change  
of layout so dump truck was not continually driving over Spetic Tank located to the South East of Mechanical Building.  
The storm water piping from the MH that goes under this road also need work, this work has been  
complete.

I will send Photos Friday of progress

Regards Brice

--

Brice Gordon  
Stanley, NM

Ph: <tel:%28505%29%20934%202809>  
=

--

C2 please note

The information contained in this communication is  
confidential, may be attorney-client privileged, may  
constitute inside information, and is intended only for  
the use of the addressee. It is the property of  
JEE

Unauthorized use, disclosure or copying of this  
communication or any part thereof is strictly prohibited  
and may be unlawful. If you have received this

return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com> , and

destroy this communication and all copies =hereof,  
including all attachments. copyright -all rights reserved  
</=iv>

--

Brice Gordon  
Stanley, NM

Ph:

