

To: JP Molyneux[REDACTED]; Christian[REDACTED]; J Epstein[jeevacation@gmail.com]
From: Brice Gordon
Sent: Tue 5/12/2009 1:48:32 PM
Subject: FW: Report 118

Title: FW: Report 118 To: JP

Confirming that the Office Pavilion will be ready for Fanceli Installers to start on the 18th May, 2009
JP can you please confirm accommodation by the end of today.

Brice

From: curtis <CROYSTON@LSJVI.COM>
Date: Tue, 12 May 2009 08:42:08 -0400
To: Brice Gordon <[REDACTED]>, Doug Schoettle <[REDACTED]>, Silvina Royston <[REDACTED]>
Cc: Darren Indyke <[REDACTED]>, Christian <[REDACTED]>, Tom Melnick <[REDACTED]>, William Rowles <[REDACTED]>
Conversation: Report 118
Subject: Re: Report 118

Brice,

As per message below, we are still on schedule and the Office Pavilion will be ready for Fancelli installers to start on Monday May 18th.

Curtis

On 5/11/09 8:08 AM, "curtis" <[REDACTED]> wrote:

See attached Bill Rowles weekly report for construction.
We will be starting cabinet installation on the 18th of May

William Rowles

Lafayette Contractors, LLC
6100 Red Hook Quarter A2-7
St. Thomas, VI 00802



 Please consider the environment before printing this email.

----- End of Forwarded Message

----- End of Forwarded Message