
From: Ann Rodriquez [REDACTED]
Sent: Tuesday, September 6, 2016 3:45 PM
To: jeffrey E.
Subject: Re: Dock, Cistern & Lull

GSI dock: started today

Cistern: Taking down the frame work will begin tomorrow. Pokey said they have to take down each section at a time and we have to wait 15-20 days (9/19) for the curing process. Tera seal on (9/20). (9/22) Plumbing and Pumps. Cistern should be completed 9/27.

Lull: Sensors will be mailed out via fedex today 9/6 we should receive them 9/7 and the Computer will be mailed out tomorrow afternoon 9/7 via fedex and we should receive them 9/8.

Ann R.

On Sep 6, 2016, at 11:02 AM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmail.com> > wrote:

Change GSI dock wood? When is cistern working ? Lull?

On Tuesday, 6 September 2016, Ann Rodriquez [REDACTED]
> wrote:

--

 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com> , and destroy this communication and all copies thereof, including all attachments. Copyright -all rights reserved

"