
From: jeffrey E. <jeevacation@gmail.com>
Sent: Monday, July 11, 2016 8:48 PM
To: Richard Kahn
Subject: Fwd: ZDC Microwave Project Update

??

----- Forwarded message -----

From: Brice Gordon <[REDACTED]>
Date: Mon, Jul 11, 2016 at 1:58 PM
Subject: Re: ZDC Microwave Project Update
To: "jeffrey E." <<mailto:zdc.rt41@gmail.com> jeevacation@gmail.com <mailto:eevacation@gmail.com> >
Cc: Rich Kahn <<mailto:[REDACTED]> >
<[REDACTED]>

Jeffrey

Advised Future Tech of your concerns regarding down time of phone service during install of new Microwave link.

The best they can do is

Slide the existing T1 link down the tower on Sandia Crest at Ranch, reestablish service this will take two days and 4 men, cost \$6800.00, /down time 2 days instead of 5 days once new link is installed, decommission old T1 link, down time 2-4 hrs.

jeevacation@gmail.com> wrote:

ok for sierra, but cannot have phone disruption

On Fri, Jul 8, 2016 at 2:33 PM, Brice Gordon <[REDACTED]> wrote:

Jeffrey

Future Tech are scheduled to be on site July 31st for the install of Microwave Link from Sandia Crest to Main House.

Install of Link is expected to take 5 to 7 days

There have some changes to the initial design.

Due to engineering and tower owner concerns, the existing T1 link will be decommissioned, New Antennas will be installed in place of existing.

T1 Phone service and Data services will use new link,

Please note during this time Phone Services to the Ranch will be disrupted.

CenturyLink

There is an issue with the Fiber Installation on Sandia Crest.

The initial installation entailed laying 6-8 ft of conduit from CenturyLink Demark to an Existing Conduit owned by tower owner, Sierra Nevada Towers.

The Tower owner has indicated the existing conduit has been badly damaged and there will be a need to lay a new run of conduit from Demark to his building. (40' rigid buried and 140' above ground galvanized conduit.), Sierra Nevada have indicated a Estimated Cost of \$4500.00, which work been completed by Thursday next week

I did initially indicate to Rich, we could perform this work for \$3500.00, but after reviewing scope of work with Future Tech, I would advise Sierra Nevada perform this work.

CenturyLink have indicated this could possibly delay install of Circuit

Do I have your approval to move forward with Sierra Nevada

Regards Brice

<div style="font-size:small">

=/div>

--

Brice Gordon
Stanley, NM

P
<

--

=A0 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of

JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

=div dir="ltr">
Brice Gordon
Stanley, NM

09>

--

Bric= Gordon
Stanley, NM

--

=A0 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by

return e-mail or by e-mail to jeevacation@gmail.com, and
destroy this communication and all copies thereof,
including all attachments. copyright -all rights reserved