

---

**From:** Brice Gordon <[REDACTED]>  
**Sent:** Monday, July 11, 2016 5:58 PM  
**To:** jeffrey E.  
**Cc:** Rich Kahn; Zorro Ranch  
**Subject:** Re: ZDC Microwave Project Update

Jef=rey

=div class="gmail\_default" style="font-size:small">Advised Future=Tech of your concerns regarding down time of phone service during install =f new Microwave link.

Th= best they can do is

Slide the existing T1 link down the tower on Sandia Crest and Ranc=, reestablish service this will ta=e two days and 4 men, cost \$6800.00, /down ti=e 2 days instead of 5 days once new link is installed, decommission old T= link, down time 2-4 hrs.

On Fri, Jul 8, 2016 at 12:37 PM, Brice Gordon <[REDACTED]> > wrote:

ok  
will see what we can do=about phones

On Fri, Jul 8, 2016 at 12:3= PM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmail.=om> > wrote:

ok for sierra, but c=nnot have phone disruption

<=r>

On Fri, Jul 8, 2016 at 2:33 PM, Brice Gordon =span dir="ltr"><[REDACTED]>  
> wrote:

=effrey

Future Tech are s=heduled to be on sight July 31st for the install of Microwave Link from Sa=dia Crest to Main House.

Install of Link is expected to take 5 to 7 days

There have some changes to the initial d=sign.

Due to e=gineering and tower owner concerns, the existing T1 link will be decommiss=oned,

Ne= Antennas will be installed in place of existing.

T1 Phone service and Data services will=use new link,

Please note during this time Phone Services to the Ranch will =e disrupted.

<=r>

CenturyLink=/div>

There is an issue with the Fiber Install on Sandia Crest.

The initial install entailed laying 6-8 ft of conduit from Centurylink Demark to an Existing Conduit owned by tower owner= Sierra Nevada Towers.

The Tower owner has indicated the existing conduit has been badly damaged and there will be a need to lay a new run of conduit from Dmark to this building. (40' rigid buried and 140' above ground galvanized conduit.), Sierra Nevada have indicated a Estimated Cost of \$4500.00, with work been completed by Thursday next week

He did initial indicate to Rich, we could perform this work for \$3500.00, but after reviewing scope of work with Future Tech, I would advise Sierra Nevada perform this work.

Centurylink have indicated this could possibly delay install of Circuit

Do I have your approval to move forward with Sierra Nevada

Regards Brice

<div>

--

Brice GordonStanley, NM

Ph [REDACTED] </=> <tel [REDACTED]>

--

=A0 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this

communication in error, please notify us immediately by  
return e-mail or by e-mail to jeevacation@gmail.com, and  
destroy this communication and all copies thereof,  
including all attachments. copyright -all rights reserved

--

Brice Gordon  
Stanley, NM

Ph: <= href="tel:[REDACTED]" value="[REDACTED]" target="\_blank">[REDACTED]

--

=div class="gmail\_signature" data-smartmail="gmail\_signature">  
Brice Gordon  
Stanley, NM=C2

Ph: (505) 934 2809