
From: jeffrey E. <jeevacation@gmail.com>
Sent: Friday, June 3, 2016 8:35 PM
To: Richard Kahn
Subject: Re: ZDC Microwave Link

oik

On Fri, Jun 3, 2016 at 4:34 PM, Richard Kahn <[REDACTED]> wrote:

attached is email with proposed worst case date= for Zorro microwave install
future tech was waiting for latest techno=ogy on dragon wave which is causing a potential 2-3 week pushback
from ori=inal planned completion date of July 15th
email below states tha= they would begin testing 8/5/2016 and i would add an extra week for poten=ial
unforeseen issues
i am concerned this will interfere with yo=r planned visit
please advise
thank you

=/div>

FYI - future tech feels confident that they can g= directly from sandia crest to main house
(still need to work ou= issues on pole height and or new pole at main house which future tech wil= install for us)

Richard Kahn
HBRK Associates Inc.
[REDACTED]

Begin forwarded message:

<=iv style="margin-top:0px;margin-right:0px;margin-bottom:0px;margin-left:=px">From: Chris Capp=ello <<mailto:ccappiello@futuretechllc.com> >

Subject: RE: ZDC Microwave Link</=>

Date: June 3, 2016 at 9:27:14 AM EDT

To: Richard Kahn <[REDACTED]>

Cc: [REDACTED]
<zorro.office@gmail.co=>, Dave Rumore [REDACTED], "Peter
Cappiello&quo=; [REDACTED], Kyle Purinton
< [REDACTED] Sean Johnson"
[REDACTED] Walter Tanner [REDACTED]
[REDACTED]

Hello Richard and Brice,

I hope a=l is well.

=C2◆

Per our discussion ea=lier this week we follow up with Dragonwave on an exact date of delivery.
=ragonwave has informed us that the radios (Long lead item) would ship by no later than 7/29.

Net of this, we would like to plan for the followin= to help mitigate the timing delay of the radio arrival
and try to keep th= installation timing as tight as possible and stick to the original solution using the E=hanced Multi-
Carrier solution.

Seq=ence of Events:

- * Pre-ship all materials besides the radios (T= arrive in market the week of 7/25 or earlier)
 - * Antennas, Mounts, Installation Materials, Ca=le, etc.
- * FT build crew to arrive in market on Su=day 7/31/16
- * =span style="font-size:11.0pt;font-family:"Calibri",sans-serif"=FT will begin the construction on
8/1/16 starting with the Main Residence =ocation
- * Onc= the main residence location is complete, we will move to Sandia Crest<=u>
 - * By the time FT is CONSTRUCTION COMPLETE on b=th ends the radios will arrive in
market.
 - * FT will th=n pre-configure the radios at the main residence location and then
install=them on each end
- * Once the radios are installed, FT will =egin the link alignment. (We would expect to be at this
point by Friday 8/5/16)
- * In the case the Sandia Crest to Main Residen=e location does not meet the performance
requirements, we will then go build the ZDC tower and relay the connection through there=u>

Please review and let us know if we can move forward on this basis.

C2

We need your confirmation, so that we can finalize the FCC licensing to be the enhanced multi-carrier product. Our preference would be to maintain this plan, but will defer to you for guidance.

NOTE: We are of course trying to see if we can make any improvements on the timelines, but this would be what we feel is conservative planning, based on the information we have.

Thanks again!

Best regards,

Chris Cappiello

Director of Business Development

Future Technologies Venture, LLC



From: Richard Kahn [mailto:]

Sent: Wednesday, June 1, 2016 10:38 AM

To: Chris Cappiello < >

Cc: Brice Gordon < >



Subject: Re: ZDC Microwave Link

thanks

Richard Kahn
HBRK Associates Inc.



On Jun 1, 2016, at 10:32 AM, Chris Cappiello &



> wrote:



Richard,

Do you have a preference?

</=>

Best regards,

Chris Cappiello

Director of Business Development

Future Technologies Venture, LLC



From: Brice Gordon [mailto:zdc.rt41@gmail.com <mailto:zdc.rt41@gail.com>]

Sent: Wednesday, June 1, 2016 10:31 AM

To: Chris Cappiello [mailto:ccappiello@futuretechnologies.com]

Cc: Richard Kahn <richard.kahn12@gmail.com> [mailto:richard.kahn12@gmail.com], ZDC <zorro.office@gmail.com <mailto:zo=ro.office@gmail.com> >

Subject: Re: ZDC Microwave Link

, either time works for me

On Wed, Jun 1, 2016 at 7:33 AM, Chris Cappiello=

wrote:

Hey Brice and Richard,

Do you have time today at 4 or 5 EST to catch up on this project?

Best regards,

Chris Cappiello
Director of Business Development
Future Technologies Venture, LLC



-----Original Message-----

From: Brice Gordon [mailto:zdc.rt41@gmail.com]

Sent: Wednesday, May 25, 2016 5:31 PM

To: Chris Cappiello <ccappiello@futuretechnologies.com>

<[redacted]>

Cc: Richard Kahn <richard.kahn12@gmail.com>

ZDC <zorro.office@gmail.com <mailto:zor=o.office@gmail.com> >

Subject: Re: ZDC Microwave Link

Thank you

Sent from my iPhone

wrote:

expect it by NLT Wednesday

> On May 25, 2016, at 3:19 PM, Chris Cappiello <[REDACTED]>

>

> the FCC licensing process is in process and we are waiting for a confirmation. We

>

> Once that is complete we will verify the equipment availability

>

>

> Best regards,

>

>

> Chris Cappiello

> Director of Business Development

> Future Technologies Venture, LLC

>

> -----Original Message-----

> From: Brice Gordon [mailto:zdc.rt41@gmail.com <mailto:zdc.rt41@gmail.com>]

> Sent: Wednesday, May 25, 2016 4:34 PM

> To: Chris Cappiello <[REDACTED]>

--

Brice Gordon

Stanley, NM

[REDACTED]

--

=C2 please note

The information contained in this communication is confidential, may be attorney-client privileged, may

constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <<mailto:jeevacation@gmail.com>> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved