
From: Daphne Wallace <[REDACTED]>
Sent: Monday, June 15, 2015 5:12 PM
To: jeffrey E.
Cc: ann rodriquez; Richard Kahn
Subject: Re:

Greetings Sir,

1. Schedule for roads (asphalt/cement): Big Sam is to come over to see you and site visit tomorrow to discuss asphalt and cement options. Anna is waiting on a time for you.
2. Bedroom floors: Pokey is ready to start on August 1. This gives Anna and crew time to secure and clear the spaces out for the work to commence. All materials needed for the two spaces are on LSJ in storage. Project is scheduled for 4 weeks - August -28.
3. Jaredian Engineering: I have a call-in to John for this afternoon to advise on the projects and schedule and how to proceed.
4. Barge Return: Tentative schedule as of today is pickup of engines from vendor 6/18, sail from FL 6/24 arrive on STT 6/27, clear and deliver to Subbase Drydock 6/29, remove and install and connect 6/30-7/3. Test-launch week of 7/6/15.

Respectfully, Daphne

On Mon, Jun 15, 2015 at 11:59 AM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmail.com> > wrote:

i would like a schedule for roads. A0 asphalt / cement . bedroom floors. = jaredian engineering. . barge return.

--

=C2 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com> , and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

