
From: Larry Visoski [REDACTED]
Sent: Wednesday, February 7, 2018 10:07 AM
To: Je vacation
Subject: G550 schedule

Jeffrey,
here is Charles's response to earlier delivery date then March 9

Hi Larry,
unfortunately I don't think it will be possible. We already have a tight schedule with the veneer replacement scheduled to be complete on 2/28 which leaves us 7 working days to complete the remaining work and release the aircraft. The shade master switch panel is also scheduled to arrive 3/2 which will make 3/9 the best we can do. If there is any way to better this outdate we will definitely try to accommodate Mr. Epstein. I will keep you updated on the status of the aircraft and will let you know if an earlier date will be possible as we progress with the project. We look forward to your arrival [REDACTED] <x-apple-data-detectors://4> [REDACTED]
[REDACTED] >

Sent from my iPhone
=