
From: Richard Kahn <[REDACTED]>
Sent: Friday, January 25, 2019 10:30 PM
To: Jeffrey Epstein
Subject: Fwd: LSJE, LLC Doors - January 25, 2019

order=placed and deposit given on 12/11/2018 took kyle =-5 weeks to give measurements to vendor??
pete =ifficult to track down yet again no effective follow thru by =yle..

Richard Kahn
HBRK Associates Inc.
575 =exington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

Begin forwarded message:

From: =/b>Daphne Wallace [REDACTED]
Subject: =/b>Re: LSJE, LLC =oors - January 25, 2019
Date: =/b>January 25, 2019 at 6:21:15 PM =ST
To: =/b>Rich Kahn [REDACTED]

Pete is the =alesman. He collaborated with Kyle to get the measurements.

There was confusion over the measurements, which may have =elayed the production.

I only did the relentless =alling, and reminding.

On Fri, Jan 25, 2019, =:09 PM Richard Kahn [REDACTED]
wrote:

what is pete role vs supplier?
was it pete or =yle holding up?
was jan 14th the date they finally =ot all info?

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Jan 25, 2019, at 6:05 PM, Daphne Wallace [REDACTED] wrote:

We placed the order, but not all of the information needed by the supplier was submitted.

This is why I am trying to pin Pete to when the production actually started.

On Fri, Jan 25, 2019, 5:01 PM Richard Kahn [REDACTED] wrote:

not sure I understand as we placed order on Dec 10th
please advise
thank you

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and mechanical
Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 2/20

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

> On Jan 25, 2019, at 2:35 PM, Daphne Wallace [REDACTED] wrote:

>

> Greetings Pete,

>

> To memorialize our conversation, the LSJE LLC order was acknowledged 1/14 - Lead

time is 8-10 weeks.

>

> Best estimated date to ship from the factory is 3/11/19 - worst case is 3/25/19.
>
> The project was submitted to the factory prior to 1/14, so the timeline should be earlier, but you have not yet received official confirmation from the factory of a ship date.
>
> You and I will check in every week for status updates.
=>
> Have a great weekend, Daphne

=