

---

**From:** Stephanie Remington <[REDACTED]>  
**Sent:** Thursday, February 14, 2019 2:33 AM  
**To:** J  
**Cc:** Richard Kahn; ann rodriguez; michael glidden  
**Subject:** Re:

Sir,

Mike has been coordinating directly with Peter and Jeffers so I've copied him into this conversation.

Peter can level the tiki floor as soon as tomorrow. The labor will be \$1500.00, which seems high to me, but I like that he can do it right away. We are waiting for another bid, but I know he can't begin until at least Wednesday and am reluctant to keep putting this off. Perhaps Rich can speak with Peter since he's been negotiating labor costs with him up to this point. I'd love to just get this done.

Peter's MSI order arrived on island earlier this week for Pebble Beach and Peter was here the following morning to work with it. I understand we're still searching for a Carmix operator and/or trainer, and that this bears solid impact on progress with all our concrete-related projects (Pebble Beach, roads, etc.). I'd like to ask Rich or Mike to chime in on where we are with that.

<=r>

On Wed, Feb 13, 2019 at 6:26 PM J <jeevacation@gmail.com <mailto:jeevacation@gmail.com>> wrote:

did peter start the tiki floor or the pebble beach pour. did jeffers bring his materials over? did kenny finish?

<=iv>

--

=C2 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for

JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com>, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

</=iv>