
From: Ann Rodriguez <[REDACTED]>
Sent: Friday, February 15, 2019 5:43 PM
To: Stephanie Remington
Cc: J; Richard Kahn; Daphne Wallace; michael glidden
Subject: Re: Cabana #1/Counter Top

Hi Stephanie,

Please advise on Kenny? you stated yesterday that his grace period ran out yesterday.

Should I stand down from checking on Kenny?

Please advise,
Ann R.

Sent from my iPhone

On Feb 14, 2019, at 8:43 AM, Stephanie Remington <[REDACTED]> wrote:

I spoke with Kenny this morning. I asked him if he can have two cabanas finished by noon today He said yes. I explained to him that this afternoon we will be pulling his work out and putting the temporary ones back in if they are not complete. He said he understood. Kenny's grace period runs out today.

Stephanie Remington
LSJE, LLC

>

On Thu, 14 Feb 2019 at 08:14, Ann Rodriguez <[REDACTED]> <mailto:[REDACTED]> >

wrote:

From: Anna to Kenny
Good morning,
Are you headed to LS this morning?
We basically begging a Vendor to complete his own work. It makes no sense. Why can't you just finish the project already? This is causing delay's in other Cabana projects

From: Kenny to Anna
Good morning, I am schedule on the 10 boat this a.m. I am going as fast as I can.

Sent from my iPhone

On Feb 13, 2019, at 1:14 PM, Stephanie Remington <[REDACTED]>
<mailto:[REDACTED]> > wrote:

Kenny came over on a 1 o'clock boat. He showed up yesterday at 12:30.

Kenny has made many promises of completion that he has not met.

I do not have faith that Kenny will complete this project by Saturday. Even if he does, we still need time to reinstate the plumbing fixture in the sinks and raise the vanities and lighting as Kenny's countertops are higher and the plumbing will not fit beneath the vanities and lighting now.

He was told to have the project finished by last Tuesday. And then this Tuesday. And however many weeks before that.

I can't really see much progress after he's been here.
<div>

I am not convinced that the completed project, should it actually get finished, will be up to standard.

In fact, I recommend we pull the plug on Kenny. Period. He's yet to show us one single finished product in any of the cabanas.

Stephanie Remington
LSJE, LLC
<div>

On Wed, 13 Feb 2019 at 21:07, Ann Rodriguez <[REDACTED]>
On Wed, Feb 13, 2019 at 3:26 PM Cashim Bussue <mailto:[REDACTED]>
please note

The information contained in this communication is
confidential, may be attorney-client privileged, may
constitute inside information, and is intended only for
the use of the addressee. It is the property of
JEE

Unauthorized use, disclosure or copying of this
communication or any part thereof is strictly prohibited
and may be unlawful. If you have received this
communication in error, please notify us immediately by
return e-mail or by e-mail to jeevacation@gmail.com <mailto:jeevacation@gmail.com>, and
destroy this communication and all copies thereof,
including all attachments. copyright -all rights reserved

=