
From: Larry Visoski <[REDACTED]>
Sent: Tuesday, January 24, 2017 3:44 PM
To: Je vacation; Rich Kahn
Subject: Nautica
Attachments: IMG_0162.JPG; Untitled attachment 00394.txt; IMG_0144.JPG; Untitled attachment 00397.txt; IMG_0139.JPG; Untitled attachment 00400.txt; IMG_0137.JPG; Untitled attachment 00403.txt; IMG_0135.JPG; Untitled attachment 00406.txt; IMG_0140.JPG; Untitled attachment 00409.txt; IMG_0142.JPG; Untitled attachment 00412.txt; IMG_0155.JPG; Untitled attachment 00415.txt

Jeffrey

Sea trial Feb 6th is a real date, fine tuning and final completion has taken=longer than expected., tube install is taken 2 weeks, finishing up end of t=is week.

Viewed the boat yesterday, photos below, New custom Bow rails installed, Eletric rear bench installed, . Silivio the Tube person all mechanical work to be completed Next Friday, Fe= 3rd.

Sea trial Feb 6th,,

I also met with an electrician, to wire Generator, Shore Power and AC unit, h= brought up wire issues that could case Eletric Shock to a person swimming n=ar the boat, I've not familiar with this,, I'll fwd his quote to you and Carlos, for approval, I believe it's nessesas= to make all Electrical correct and safe to prevent shock or Fire.
labor and parts \$4370.,