

To: Jeffrey Epstein[jeevacation@gmail.com]
Cc: [REDACTED]
From: Richard Kahn
Sent: Thur 5/23/2019 7:13:42 PM
Subject: Fwd: Punchlist #52 - LSJ MC Kitchen Kick Plate

stephanie has tiki tile and 5 palms ahead of kick plates in Kitchen..
also not sure why 2 carpenters are needed for tiki tiles (is that the proper trade for laying tile)
and not sure how she determines 2 weeks to finish kick plates ..

please advise if kick plates come before either tiki or 5 palms
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
[REDACTED]

Begin forwarded message:

From: Stephanie Remington <[REDACTED]>
Subject: Re: Punchlist #52 - LSJ MC Kitchen Kick Plate
Date: May 23, 2019 at 2:29:58 PM EDT
To: [REDACTED]
Cc: Anna Rodriquez <[REDACTED]>, Daphne Wallace
<[REDACTED]>, Mike Glidden <[REDACTED]>, Rich Kahn
<[REDACTED]>

I would say maybe two weeks out to start, then two weeks to finish (MC Kitchen, FPP
Kitchen, Tiki Kitchen - in that order)
Stephanie Remington
LSJE, LLC

On Thu, 23 May 2019 at 13:59, [REDACTED] wrote:

ok. thank you

So realistically, kick plates beginning of next week? or when? considering the new request?

On May 23, 2019, at 1:53 PM, Stephanie Remington

<[REDACTED]> wrote:

We have 2 carpenters on tiki tile and two carpenters installing 5 Palms windows. The windows should be complete tomorrow, but JE sent instruction today to also build a door and some panels at 5 Palms. Once complete, will shift to Kickplates.

On Thu, May 23, 2019 at 1:41 PM [REDACTED] wrote:

Since this is a priority for Jeffrey, Can we please get an update today on kick plate and installation. ..I'm not sure who is heading this task. My notes say it should be finished with 'in house' carpenters...
(Rich, this is directed toward LSJ managers...just replying to your mail to keep the flow!)

On May 22, 2019, at 2:35 PM, Richard Kahn

<[REDACTED]> wrote:

this is a priority for jee
can you please advise when work will begin and be completed and then
update on smart sheet
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue, 4th Floor
New York, NY 10022

[REDACTED]

--
Stephanie Remington
LSJE, LLC