

To: michael glidder [redacted]; Rich Kahof [redacted]; ann -  
rodriguezfa [redacted]; Patrick Cena [redacted]; Lesley  
Groff [redacted]; Karyna Shuliak [redacted]; Stephanie  
Remington [stremington.sjg@gmail.com]  
From: Daphne Wallace  
Sent: Tue 5/28/2019 10:13:42 PM  
Subject: Shipping Updates - May 28, 2019

Greetings Mike,

**Arrived/Sailed/Booked to Sail**

**BOL 13713967** - Fletcher Larkin Building Supplies - (12) cement bags for construction stock - on STT 5/11 - cleared, off-loaded, awaiting pickup

**BOL 13720832** - on STT 5/11 - cleared, off-loaded, awaiting pickup  
- GEI Works - Type 2 HD Permeable Silt Barrier for GSJ  
- American Export - LSJ GYM Doors & Windows replacement

**BOL 13640387** - 2019 Freightliner 122SD dump truck - on STT - registered, parked, awaiting transport over to LSJ

**BOL 13734465** - on STT 5/22 - cleared, off-loaded, awaiting pickup  
- Tiki Shack Importers - (70) rolls of Thatch  
- Wayfair - (100) Pure Garden Solar Path Bollard LED Pathway Lights, per JE

**BOL 13665718** - Warren CAT - (1) Caterpillar CS54B Roller with Shell Kit - on STT 5/22 - cleared, awaiting pickup

**BOL 13745848** - on STT 5/28 - cleared, awaiting pickup  
- BeverageFactory.com - Summit Appliance Commercial Outdoor Freezer for

Tiki House

- Home Depot - H0220-160458 - (2) Samsung washers and (2) Samsung dryers for LSJ

**BOL 13677820** - EBL Watercraft - GIBBS Quadski returned to dealer for repairs per JE - dismantling in progress - NOW initial findings by 5/31

**BOL 13623863** - 2015 GMC Yukon Denali (JE) - EDA in Le Havre France 5/26 - awaiting confirmation of arrival

**Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC.**

ABC Nursery - (50) White Oleanders, (200) White Fountain grass, (12) Ficus trees - EDA on STT 5/28 - EDA ready for pickup 5/31

Tropicars - (3) 2019 Polaris Ranger EV, rust proofing kit included - units received at shop 5/23 - rust proofing 5/31 - EDA to Tropical FL 6/7

Online Fabric Store - (5000) yards Jute Erosion Control Cloth, selected by JE - purchased 5/28 -

EDA to Tropical FL 6/7

JCH - Final Cistern Pump for LSJ - ordered 5/24 - Lead time 6 weeks - EDA to Tropical FL 7/10

Innovation Solar Garden Products - (2000) Garden lights - sailed from China 5/21 - EDA to MIA 45 days (7/3) - NOW EDA to STT 7/27

Blue Ocean Tackle Inc - (4) Ocean Guard Netless Fenders for Big N - purchased 5/24 - Lead time 10 weeks - EDA ready to ship 8/2

Buck Steel - Project BS36653 Order - 40 x 60 Steel building replacement for Heavy machinery storage - Approved and Signed Plan Drawings submitted 5/24 - Authorization to Release submitted 5/28 - Lead time 12 weeks - EDA to Tropical FL 8/23