

To: Rich Kahn [REDACTED]; Mike Glidden [REDACTED]
From: [REDACTED]
Sent: Tue 5/28/2019 5:42:59 PM
Subject: Re: GSJ Cottage Completion Date hoping end of July

Hi Rich...Jeffrey's reply to my update below was:

'makes no sense we have used the barge from mike and we know what is needed'

I just spoke with Mr. Roberts...I asked him about the completion date again and if he provided something in writing to Mike Glidden. He has not because he is still waiting to hear from Global Marine to find out when we can use their barge to take a load of sand and a large concrete mixer to GSJ. Once he hears from Global Marine he can give us something in writing. I asked Mr. Robert's if he used 'Mike's barge' and he said he didn't .. he used Global Marine's last time he needed product taken over for us. I asked he please call Global Marine and light a fire under them for an answer..he told me his office is working on them...

(Is 'Mike's barge' someone we can call and ask to use this barge? I can call 'Mike' and ask if someone can provide me a cell phone number)

> On May 28, 2019, at 1:19 PM, Richard Kahn <[REDACTED]> wrote:

>
> did EB ever come back with GSJ cottage completion date?
> please advise
> thanks
>
> Richard Kahn
> HBRK Associates Inc.
> 575 Lexington Avenue 4th Floor
> New York, NY 10022
> tel [REDACTED]
> fax [REDACTED]
> cell [REDACTED]
>
>
>
>
>
>

>> On May 24, 2019, at 2:46 PM, [REDACTED] > wrote:

>>
>> I just spoke with Mr. Roberts re completion date for the GSJ Cottage...he says the target to finish is still end of July but with the barge down it has been tough getting materials...so completion date could change. He said he will get something in writing by days end to Mike
>>
>> Expert Builders/Elderfield Roberts
>>> [REDACTED]
>