
From: LSJ GSJ <[REDACTED]>
Sent: Friday, July 13, 2018 9:38 PM
To: Daphne Wallace
Cc: brice gordon; Michael Glidden; Rich Kahn; Karyna Shuliak
Subject: Re: Shipping Updates - July 13, 2018

Thank you
Daphne

On Fri, Jul 13, 2018 at 6:30 PM, Daphne Wallace <[REDACTED]> wrote:

>
Greetings [REDACTED],
Arrived/Sailed/Booked to Sail
OL 13225172 - ULINE - cabinets, nitrile gloves - sailed 7/11, pre-cleared 7/13 - EDA on STT 7/15

BOL 13203671= 13203694, 13203695, 13203696, 13203697, 13203698, 13203699, 13203700, 132=3701, 13203702, 13203703, 13203704 - Palmetto Motorsports - (12) =awasaki Mule utility units with Sun-tops - sailed 7/11, pre-cleared 7/13 - LSJ Tiki H=use Appliances - sailing 7/13=- EDA on STT 7/17 ♦=A0

=C2♦ - A.J. Madison - Viking Stove 48 inch Pro-Style gas range=- sailing 7/13 - EDA on STT 7/17
= - TSG - RO Plant parts - sailing 7/13 - EDA on STT 7/1=

=C2♦ - All =odern - LSJ Gym (14) Alume Outdoor Flush Mount lights - sailing 7/13 - EDA=on STT 7/17

=C2♦ ♦=A0 - Home Depot - W929118722 - (2) Weber Summit propane Gas Grill - saili=g 7/13 - EDA on STT 7/17

BOL 13101312 - McCaffe=ty Ford of Langhorne - 2018 Ford F450 Chassis XL - delivered to Tropical F= 7/9 - potential sail date 7/18 ♦=A0 =C2♦ ♦=A0

Awaiting Deliv=ry to Tropical

B & C Custom Har=ware - (250) Baldwin cabin door hooks - shipping out 7/6 - EDA to Tro=ical FL by 7/17

B & C Custom Hardware - (40) Rocky Mountain eye hooks - EDA to ship o=t 7/20

American Export Company - (30) Progress Lighting CAN=lights, (60) cover lens - EDA to ship out 7/18

Loranger =(30) 4.5 x 4.5 hinges, (150) 4 x 4 hinges (Stanley ball bearing) - EDA to =hip out 8/24

Luli Pools - Swimming Pool chemicals - payment=processed 7/11 - EDA to Tropical FL pending

Gemini Seawater=Systems LLC - RO Plant component - EDA to Tropical FL August

S&C Electric Company - Underground Distribution Switch-gear - E=A to Tropical FL 14-17 weeks after order placed

Warren =at - (2) D 125-8 Electric Generators and (2) Replacement Generators - wire=sent 7/13 - EDA to Tropical FL pending

BOL 13101300 - NGS=Power LLC - (2) Perkins generators for GSJ - pending ♦=A0

JSC Interiors LLC Orders

Bloomingle L=s - Rugs for Cabanas 1,2,3,4 - EDA to Mohsion by 7/16

Artefacto - (6) Rigel Lounge Chairs=- EDA to vendor by 7/23 - EDA to ship out 7/25
=C2♦ (6) Ashley Outdoor Stools - EDA t= vendor pending - Manny to update

Gloria Art - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8=15

Liyan Antiq & Primitive - Bali Statues -=C2♦shipped from Bali 7/8 - EDA to NYC 8/15

Nikini =rt Indonesia - Bali Furniture - shipped from Bali 7/8 -=EDA to NYC 8/15

Miroku Furniture - Bali =urniture - shipped from♦=A0Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - <=pan
class="m_1663042692582064121m_3081097634872069346gmail-m_60101272120=6713021gmail-m_-
8617579982597380302m_-9044385955893365133gmail-m_837907754=094281748m_-4127955449406595437gmail-
m_2970666488649821250m_54898165644912=0305gmail-
m_8335559771348837576m_8826057019875718784m_2062382827553992954m=6015747022301968311gmail-
m_8647013417106672658m_1180013053826229379m_-4555=84854694271015gmail-m_1248469011701744351m_-
6301198810872106568m_124913775=96449088m_-8727887615039190542gmail-m_-2569455089243761926m_-
7140399923766=10815m_-2689214957101758997gmail-m_-
4871599081217823723m_41781630769787868=0m_3639210423970775112m_-4834741776699456387m_-
8970761292336905105gmail-il=>shipping from China 7/15 - EDA to Miami 8/22

=div style="background-color:rgb(255,255,255);color:rgb(34,34,34);font-fa=ily:arial,sans-serif;font-
style:normal;font-variant-ligatures:normal;font-=ariant-caps:normal;font-weight:400;letter-spacing:normal;text-
transform:no=e;white-space:normal;word-spacing:0px;text-align:start;text-indent:0px;tex=-decoration-style:initial;text-
decoration-color:initial">Restoration Hardw=re - LSJ Staff Cottage furniture - EDA to ship out by 8/21

<=pan style="font-size:small;font-family:Arial">
Home Depot Orders

Home Depot H3501-99598 - (500) LED LV 10W Brass Bulb Spot landscape lights - shipped out 7/12 - EDA to Tropical FL by 7/20

Home Depot H3501-99603 - LSJ Staff Cottage Mini Samsung Cooktop - EDA to Tropical FL 7/17

Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - SJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending

--

The St. James Group

6100 Red Hook Quarter
Suite B3

St Thomas

USVI 00802