
From: Daphne Wallace <[REDACTED]>
Sent: Tuesday, July 24, 2018 7:59 PM
To: [REDACTED]; Michael Glidden; Rich Kahn; brice gordon; Karyna Shuliak
Subject: Shipping Updates - July 24, 2018

=span style="text-align:start;text-indent:0px;text-decoration-style:initial;text-decoration-color:initial;float:none;display:inline">

Greetings [REDACTED]

=br>

Arrived/Sailed/Booked to Sail<=div>

=OL 13242215 - West Marine - dock lines - on STT - cleared - Carlos will pick up Thursday, 7/26

=A0 =C2 Home Depot H3501-99603 - LSJ Staff Cottage Mini Samsung Cooktop - on STT - cleared - Carlos will pick up Thursday, 7/26

BOL 13101312=- McCafferty Ford of Langhorne - 2018 Ford F450 Chassis XL - on STT - will clear/register 7/25 - pick up on Thursday, 7/26

BOL 13248602 - Bloomingtondale's - Jaipur Rugs for Cabanas 1,2,3,4 - sailing 7/25 - EDA on STT=7/29

= - American Export Company = (30) Progress Lighting CAN lights, (60) cover lens - sailing 7/25 - EDA on=STT 7/29

=C2 - Integrity Marine Corp - (=) Rub Rails - sailing 7/25 - EDA on STT 7/29

=A0 =C2 =A0

Awaiting Delivery to Tropical

B & C Custom Hardware - (250) Baldwin cabinet door hooks - EDA to Tropical FL 7/25

=C2 =A0 - (40) Rocky Mountain eye hooks - EDA to Tropical =L 7/25

=br>

Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4 hinges (Stanley ball bearing) - EDA to ship out 8/24

Luli Pools - Swimming Pool chemicals - payment confirmed received 7/20 - EDA to Tropical FL pending

Gemini Seawater Systems LLC - RO Plant component - EDA to Tropical FL August

S&C Electric Company - Underground Distribution Switchgear - EDA to Tropical FL 14-17 weeks after order placed

Warren Cat - (2) D 125-8 Electric Generators and (2) Replacement Generators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products = 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors
LLC Orders

Artefacto - (6) Rigel Lounge Chairs - EDA to vendor by 7/25 - EDA to ship out 7/27

A0 (6) Ashley Outdoor Stools - EDA to vendor by 7/31

Gloria Art - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Liyan Antiq & Primitive - Bali Statues - C2 shipped from Bali 7/8 - EDA to NYC 8/15

Nikini - rt Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Ferguson Enterprises - Dornbracht bath fixtures - ordered 7/24 - EDA to vendor by 9/18

Home Depot Orders

Home Depot H3501-99598 - A0- (500) LED LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Tropical FL pending

Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - LSJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending