
From: LSJ GSJ <thesaintjames.group@gmail.com>
Sent: Saturday, July 28, 2018 12:02 PM
To: Daphne Wallace
Cc: Michael Glidden; Rich Kahn; brice gordon; Karyna Shuliak
Subject: Re: Shipping Updates - July 27, 2018

Thank you Daphne

On Fri, Jul 27, 2018 at 5:30 PM, Daphne Wallace <[REDACTED]> wrote:

Greetings Karen,
=br>
Arrived/Sailed/Booked to Sail<=div>

BOL 13248602 - Bloomingdale's - Jaipur Rugs for Cabanas 1=2,3,4 - pre-cleared 7/27 - EDA on STT 7/29
=A0 =C2= - American Export Company - (30) Progress Lighting CAN lights,=(60) cover lens - pre-cleared 7/27 - EDA on STT 7/29
=C2= =A0 - Integrity Marine Corp - (3) Rub Rails - pre-cleared 7/27=- EDA on STT 7/29

BOL 1=253179 - B & C Custom Hardware - (250) Baldwin cabin door hooks -=sailing 7/27 - EDA on STT 7/31
=A0 =C2= =A0 =C2= (40) Rocky Mountain eye hooks - sailing 7/27 - EDA on STT 7/31

=br class="m_8163059368143591709gmail-Apple-interchange-newline">BOL 1325=487 - Artefacto - (6) Rigel Lounge Chairs - EDA to Tropical FL 7/27 - sche=uled to sail 8/1 - EDA on STT 8/5

=A0 =C2= - (6) Ashley Outdoor Stools=- EDA to Tropical FL 7/27 - scheduled to sail 8/1 - ED= on STT 8/5

BOL 13257150 - Luli Pools - S=imming Pool chemicals - scheduled to sail 8/1 - EDA on STT 8/5
=A0 =C2= =A0

<=span>
Awaiting Delivery to Tr=pical
Loranger - (30) 4.5 x 4.5 hinges, (=50) 4 x 4 hinges (Stanley ball bearing) - EDA to ship out 8/24

Gemini Seawater Systems LLC - RO Plant component -=EDA to Tropical FL in August
=br>
S&C Electric Company - Unde=ground Distribution Switch-gear - EDA to Tropical FL by 9/30

W=rren Cat - (2) D 125-8 Electric Generators and (2) Replacement Generators = payment made 7/13 - EDA to Tropical FL pending

Southwest Products-- 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Orders

Gloria Art - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Liyan Antiques & Primitive - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Christopher Hyland Inc - Kitchen Banquette fabric - ordered 7/25 - EDA to ship out by 9/15

Ferguson Enterprises - Dornbracht bath fixtures - ordered 7/24 - EDA to vendor by 9/18

Home Depot Orders

H3501-99598 - (500) LED LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Tropical FL pending

Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - LSJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending

--

The St. James Group

6100 Red Hook Quarter
Suite B3

St Thomas

USVI 00802

