
From: Daphne Wallace [mailto:dwallace@gsj.com]
Sent: Friday, July 20, 2018 10:37 PM
To: LSJ GSJ; brice gordon; Rich Kahn; Michael Glidden; Karyna Shuliak
Subject: Shipping Updates - July 20, 2018

=span style="text-align:start;text-indent:0px;text-decoration-style:initial;text-decoration-color:initial;float:none;display:inline">

Greetings Karen,

=br>

Arrived/Sailed/Booked to Sail<=div>

=OL 13242215 - West Marine - dock lines - sailed 7/18 - EDA on =TT 7/22

<=pan style="text-align:start;text-indent:0px;text-decoration-style:initial;text-decoration-color:initial;float:none;display:inline">

= - Home Depot =u>H3501-99603 - LSJ Staff Cottage Mini Samsung Cooktop - sail=d 7/18 - EDA on STT 7/22

BOL 13101312 - McCafferty Ford of Langhorne - 2018 Ford =450 Chassis XL - sailing 7/20 - EDA on STT 7/24 <=iv style="font-size:small;background-color:rgb(255,255,255);text-decorat=on-style:initial;text-decoration-color:initial">

=span style="text-decoration-style:initial;text-decoration-color:initial;float:none;display:inline;background-color:rgb(255,255,255)">BOL 13243972 -=Bloomingdales - Jaipur Rugs for Cabanas 1,2,3,4 - scheduled to sail 7/25 -=EDA on STT 7/29

BOL 13242670 - American Export Company - (30) Progress Li=hting CAN lights, (60) cover lens - scheduled to sail 7/25 - EDA on STT 7/2=

=C2 =A0 =C2 =A0

Awa=ting Delivery to Tropical

B & C=Custom Hardware - (250) Baldwin cabin door hooks - EDA to ship out 7/=0 - EDA to Tropical FL 7/27

=A0 =C2 - (40) Rocky Mountain eye hooks - EDA to ship out 7/20 - EDA =o Tropical FL 7/27

Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4 hinges =Stanley ball bearing) - EDA to ship out 8/24

Luli Pools - Swim=ing Pool chemicals - payment confirmed received 7/20 - EDA to Tropical FL =ending

Gemini Seawater Systems LLC - RO Plant component - EDA to T=opical FL August

S&C Electric Company - Underground Dist=ibution Switch-gear - EDA to Tropical FL 14-17 weeks after order placed

Warren Cat - (2) D 125-8 Electric Generators and (2) Replacement =enerators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products - 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Orders

Artefacto - (6) Rigel Lounge Chairs - EDA to vendor by 7/25 - EDA to ship out 7/27

(6) Ashley Outdoor Stools - EDA to vendor by 7/31

Gloria Art - Bali Statues - shipped from C2 Bali 7/8 - EDA to NYC 8/15

Liyan Antiq & Primitive - Bali Statues - shipped from C2 Bali 7/8 - EDA to NYC 8/15

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Home Depot Orders

Home Depot H3501-99598 - (500) LED LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Tropical FL by 7/23

Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - LSJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending