

---

**From:** Daphne Wallace <[REDACTED]>  
**Sent:** Wednesday, July 25, 2018 9:47 PM  
**To:** LSJ GSJ; Michael Glidden; Rich Kahn; brice gordon; Karyna Shuliak  
**Subject:** Shipping Updates - July 25, 2018

=span style="text-align:start;text-indent:0px;text-decoration-style:initial;text-decoration-color:initial;float:none;display:inline">BOL 13242215 - West Marine - NOT dock lines - another dock bo= - on LSJ 7/25

= - Home Depot=C2◆H3501-99603 - LSJ Staff Cottage Mini Samsung Cooktop - on LSJ 7/25  
<=iv style="background-color:rgb(255,255,255);font-size:small;text-decoration-style:initial;text-decoration-color:initial">

<=span>BOL 13101312 - McCafferty Ford of Langhorne - 2018 Ford F450 Chassis XL=- on STT - will clear/register/pick up on Thursday, 7/26

BOL 1324860= - Bloomingdale's - Jaipur Rugs for Cabanas 1,2,3,4 - sailing 7/25 - E=A on STT 7/29  
◆=A0 - American Export Company - (30) Progress Lighting CAN lights, (60) cover lens - sailing 7/25 - EDA on STT 7/29  
= - Integrity Marine =orp - (3) Rub Rails - sailing 7/25 - EDA on STT 7/29

BOL 13253179 - B & C Custom Hardware --C2◆(250) Baldwin cabin door hooks - scheduled to sail 7/27 - EDA on STT 7/31  
=C2◆ ◆=A0 =C2◆ - (40) Rocky Mountain eye hooks - scheduled to sail 7/27 - EDA on STT 7/31  
◆=A0 =C2◆ ◆=A0

Awaiting Delivery to Tropical  
Gemini Seawater Systems LLC - RO Plant component - EDA to Tropical FL August

S&C Electric Company - Underground Distribution Switch-gear - EDA to Tropical FL 14-17 weeks after order placed

Warren Cat - (2) D 125-8 Electric Generators and (2) Replacement Generators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products - 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Orders

Artefacto - (6) Rigel Lounge Chairs - EDA to ship out by 7/27 --EDA to Tropical FL by 7/30

= (6) Ashley Outdoor Stools - EDA to ship out by 7/27 - EDA to Tropical FL by 7/30

Gloria Art-- Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Liyan Antique & Primitive - Bali Statues - shipped from Bali 7/8 --EDA to NYC 8/15

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15 <=span>

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., =td - outdoor furniture - shipping=C2◆from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Christopher Hyland Inc - Kitchen Banquette fabric - or=ered 7/25 - EDA to ship out by 9/15

Ferguson Enterprises - Dornbrach= bath fixtures - ordered 7/24 - EDA to vendor by 9/18

Home Depot Orders

Home Depot H3501-99598 - (500) LED=LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Trop=cal FL pending

Home Depot H3501-97=08 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Trop=cal FL pending

Home Depot=C2◆H3501-104402 - LSJ Housekeepin= Kitchen Cabinetry - EDA to Tropical FL pending