

**From:** LSJ GSJ <[REDACTED]>  
**Sent:** Wednesday, July 25, 2018 9:39 PM  
**To:** Daphne Wallace  
**Cc:** Michael Glidden; Rich Kahn; brice gordon; Karyna Shuliak  
**Subject:** Re: Shipping Updates - July 25, 2018

Hi Daphne  
T=ank you, yes correct no dock lines, instead 2 large dock boxes.  
=div>All the best  
Karen

On Jul 25, 2018, at 5:07 PM, Daphne Wallace <[REDACTED]> wrote:

Greetings Karen,

Arrived/Sailed/Booked to Sail

&nbsp; &nbsp;- Home Depot H3501-99603 - LSJ Staff Cottage Mini Samsung Cooktop - on LSJ=7/25

BOL 13101312 - McCafferty Ford of Langhorne - 2018 Ford F450 C=assis XL - on STT - will clear/register/pick up on Thursday, 7/26

BOL 1324=602 - Bloomingdale's - Jaipur Rugs for Cabanas 1,2,3,4 - sailing 7/25 - EDA=on STT 7/29  
 &=bsp; - American Export Comp=ny - (30) Progress Lighting CAN lights, (60) cover lens - sailing 7/25  
 -EDA=on STT 7/29  
 &=bsp; - Integrity Marine Corp - (3)=Rub Rails - sailing 7/25 - EDA on STT 7/29

BOL 13253179 - B & C Custom Hardware - (250) Baldwin cabin door hooks - scheduled to sail 7/27 - EDA on STT 7/31

&=bsp; &=bsp; &=bsp; - (40) Rocky Mountain eye hooks - scheduled to sail 7/27 - EDA on ST= 7/31

&=bsp; &=bsp; &=bsp;

Awaiting Delivery to Tropical=</div>  
=<ul> Pools - Swimming Pool chemicals - EDA to Tropical FL 7/26 <=</div>

Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4=hinges (Stanley ball bearing) - EDA to ship out 8/24

Gemini Seawater Systems LLC - RO Plant component - EDA to Tropical FL=August

S&C Electric Company - Underground Distribution Switchgear - EDA to Tropical FL 14-17 weeks after order placed

Warren C&t - (2) D 125-8 Electric Generators and (2) Replacement Generators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products - 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Orders

Artefacto - (6) Rigel Lounge Chairs - EDA to ship out by 7/27 - EDA to Tropical FL by 7/30

= (6) Ashley Outdoor Stools - EDA to ship out by 7/27 - EDA to Tropical FL by 7/30

Gloria Art - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Liyan Antiq & Primitive - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Christopher Hyland Inc - Kitchen Banquette fabric - ordered 7/25 - EDA to ship out by 9/15

= Ferguson Enterprises - Dornbracht bath fixtures - ordered 7/24 - EDA to vendor by 9/18

</=ont>

Home Depot Orders

Home Depot H3501-99598 - (500) LED LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Tropical FL pending  
</=iv>

Home Depot H3501-97608 - LSJ Flagpole Pole Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - LSJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending

=