



Luli Pools - Swimming Pool chemicals - payment confirmed received=7/20 - EDA to Tropical FL pending

Gemini Seawater Systems LLC - RO Plant component - EDA to Tropical FL August

S&C Electric Company=- Underground Distribution Switch-gear - EDA to Tropical FL 14-17 weeks after order placed

Warren Cat - (2) D 125-8 Electric Generators and (2) Replacement Generators - payment made 7/13 - EDA to Tropical FL pending

Southwest Products - 20 KW Generator - payment made 7/20 - EDA to Tropical FL pending

JSC Interiors LLC Order=

Artefacto - (6) Rigel Lounge Chairs - EDA to vendor by 7/25 - EDA to ship out 7/27

EDA to vendor by 7/31 (6) Ashley Outdoor Stools -

Gloria Art - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Liyana Antiqu & Primitive - Bali Statues - shipped from Bali 7/8 - EDA to NYC 8/15

Nikini Art Indonesia - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Miroku Furniture - Bali Furniture - shipped from Bali 7/8 - EDA to NYC 8/15

Foshan King Patio Furniture Co., Ltd - outdoor furniture - shipping from China 7/15 - EDA to MIA 8/22

Restoration Hardware - LSJ Staff Cottage furniture - EDA to ship out by 8/21

Home Depot Order=

Home Depot H3501-9598 - (500) LED LV 10W Brass Bullet Spot landscape lights - shipped out 7/12 - EDA to Tropical FL by 7/23

Home Depot H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - EDA to Tropical FL pending

Home Depot H3501-104402 - LSJ Housekeeping Kitchen Cabinetry - EDA to Tropical FL pending

--

<=iv>

The St. James Group

6100 Red Hook Quarter

Su=te B3

St Thomas

USVI 00802

=