
From: LSJ GSJ <thesaintjames.group@gmail.com>
Sent: Saturday, August 18, 2018 3:54 PM
To: Daphne Wallace
Cc: brice gordon; michael glidden; Rich Kahn; Karyna Shuliak; Kyle reavis
Subject: Re: Shipping Updates - August 17, 2018

Thank you Daphne

On Fri, Aug 17, 2018 at 6:28 PM, Daphne Wallace [REDACTED] > wrote:

Greetings Karen,

Arrived/Sailed/Booked to Sail

BOL 13272628 - Amazon - Dolphin Pro S2 T-Top - on STT - cleared, awaiting pick up

=C2 [REDACTED] - Home Depot=C2 [REDACTED] H3501-97608 - LSJ Flagpole Pool Cabana Kitchen Cabinetry - on STT - cleared, awaiting pick up

BOL 13275414 - Palmetto Motorsports - ATV/utility vehicle parts - on STT - cleared, awaiting pick up

BOL 13251640 - Caribbean Motoring - brake calipers for the LSJ Ambulance - on STT - cleared, awaiting pick up

BOL 13279765 - Restoration Hardware - LSJ Staff Cottage armchairs and cushions - sailed 8/15 - EDA on STT 8/19

BOL 13279984 - Gemini Seawater Systems LLC - RO Plant components - sailing 8/17 - EDA on STT 8/21

=C2 [REDACTED]
BOL 13286791 - Southwest Products - 20 KW Generator - scheduled to sail 8/22 - EDA on STT 8/26

BOL 13287831 - Omega Container Services - (1) 20' dry container (347359-0) - scheduled for pick up 8/21, sail 8/22 - EDA on STT 8/26

=C2 [REDACTED] [REDACTED]=A0
Awaiting Delivery to Tropical
Loranger - (30) 4.5 x 4.5 hinges, (150) 4 x 4 hinges (Stanley ball bearing) - EDA to ship out 8/24

SiteOne Landscape - Malathion and Proscuto Pro - purchased 8/17 - EDA to Tropical FL by 8/27

Omega Container Services - (1) 20' dry container (300126-9) - drop and pull to Kit Larkin - pending

Kassbohrer All Terrain Vehicles - Cherrington 550 Beach Cleaner - purchased 8/16 - EDA to Tropical FL pending

S&C Electric Company - Underground Distribution Switchgear - EDA to Tropical FL by 9/30

Warren Cat=- (2) D 125-8 Electric Generators and (2) Replacement Generators - payment=made 7/13 - EDA to ship out by 10/19

LMT Internat=onal - 5,000 SF Coral Stone - paid via wire 8/10 - EDA to port of DR pendi=g

JSC Interiors LLC Orders

<=div>

Artistic Tile - LSJ Master Bath Tile - shipping from wareho=se 8/17 - EDA to Tropical FL 8/22

Foshan King Patio Furniture Co., Ltd - outdoor furniture=- <=pan class="m_-7724322137825557309gmail-m_-3149865365062014463gmail-m_-35=4741820261075475gmail-m_-3150232883590352732m_-7709905773433694090m_-5369530=85163077709gmail-m_-8698859315565565795m_-246749567946831572m_-1697108179800=34579gmail-m_-5143737418434109380gmail-m_-2877301367571361831m_-700402657664=418698gmail-m_-7104599186054509196gmail-m_-2659469092095049565gmail-m_-75169=4129986510922gmail-m_-3708183597232827917m_-1490055584676280464gmail-m_-792=397295358202515gmail-m_-2269709407118314385m_-3081097634872069346gmail-m_-60=0127212026713021gmail-m_-8617579982597380302m_-9044385955893365133gmail-m_-379077548094281748m_-4127955449406595437gmail-m_-2970666488649821250m_-54898=6564491270305gmail-m_-8335559771348837576m_-8826057019875718784m_-20623828275=3992954m_-6015747022301968311gmail-m_-8647013417106672658m_-11800130538262293=9m_-4555884854694271015gmail-m_-1248469011701744351m_-6301198810872106568m_-24913775696449088m_-8727887615039190542gmail-m_-2569455089243761926m_-7140=99923766510815m_-2689214957101758997gmail-m_-4871599081217823723m_-41781630=6978786890m_-3639210423970775112m_-4834741776699456387m_-897076129233690510=gmail-il">shipping from China 7/15 - EDA to MIA - NOW 8/27

Flight Light - (29) Helipad light b=se cans - EDA to ship out 8/30 - EDA to Tropical FL 9/10

Christopher Hyland Inc - Kitchen Banquette fabric - ordered 7/25 - =DA to ship out by 9/15

Artistic Tile - LSJ Ca=ana Tiles - wall tiles EDA to warehouse in NY - 9<=span>/30 - EDA to Tropical FL pending

Ferguson Enterprises - Dornbracht bath fixtures - orde=ed 7/24 - EDA to vendor by 9/18

Inte=freight-Cargo to Bob Lynch Movers - ETD Singapore 8/12 - ETA=Hong Kong 8/19 - ETD Hong Kong 8/27 - ETA MIA 9/25 - ETA STT by 10/9

=loria Art - Bali Statues

Liyan Antiq & Primitive - Bali Statues =/span>

Nikini Art Indonesi= - Bali Furniture

Miroku Furniture - Bali Furniture

=div>

Home Depot Orders

WA29068621 (NOTE: Not the Correct Invoice Num=er) - Flooring material for GSJ Cottage - EDA to Tropical FL pending

H3501-87428 - Kitchen Cabinetry for GSJ C=ttage - EDA to Tropical FL pending

--

The St. James Group

6100 Red Hook Quarter
Suite B3

St Thomas

USVI 00802