
From: michael glidden <[REDACTED]>
Sent: Wednesday, February 20, 2019 9:20 PM
To: Daphne Wallace
Cc: Stephanie Remington; Patrick Cena; Richard Kahn; Karyna Shuliak; ann rodriquez
Subject: Re: Shipping Updates - February 20, 2019

Thank=you.

On Feb 20, 2019, at 5:00 PM, Daphne Wallace =lt;[REDACTED]<mailto:[REDACTED]>>
wrote:

Greetings Mike,

Arrived/Sailed/Booked to =ail

BOL =3574809 - Warren Power - (2) D 175-8 Electric Generators =or LSJ - on LSJ

BOL =3554155 - AG-PRO Company - (1) JD 6130M tractor with 620R =oader - on LSJ

BOL 13580197 - Turbo Technologies Inc. - (1) 500 gallon =ydro-seeder on trailer - on STT - will clear 2/21

BOL 13589173 - on STT - =ill clear 2/21

=nbsp; Overstock = Safavieh California Shag Rug requested by JE

=nbsp; Wayfair - (52) Sets Solar =ath Bollard LED Lights requested by JE

BOL 13589298 - Wayfair - (8) Sets Solar =ath Bollard LED Lights - short shipped from order - sailing 2/20 - EDA =n
STT 2/24

BOL =3595258 - sailing 2/20 - EDA on STT 2/24

=nbsp; =nbsp; =nbsp; Crate & Barrel - (4) Geoffrey 48" Chandeliers for =SJ

=nbsp; =nbsp; Amazon - Solar =ommerical Battery Charger for LSJ and GSJ equipment

BOL 13592197 - Stark =arpet - LSJ Custom Carpet requested by JE - scheduled to sail 2/22 - =DA on STT 2/27

BOL 13577319 - Gemini Seawater Systems - 25K GPD =ontainerized Seawater RO System for GSJ - NOW EDA to
Tropical FL =/19

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, =TC.

2015 GMC Yukon Denali (JE) - ship to =aris - Carlos, Daphne and Bella will coordinate - EDA to Tropical STT =/25

Arabian Tent Furniture - ship to Zorro Ranch per JE - Mike, =nna and Daphne will coordinate - EDA to Tropical
STT 3/4

2017 Can-Am Maverick - =hip to Zorro Ranch per JE - Mike, Anna and Daphne will coordinate - EDA =o Tropical
STT 3/4

EDIC Carpet Shampoo Machine - ship to NY House per JE - Mike, Anna and Daphne will coordinate - EDA to Tropical STT 3/4

United Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 2/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Reddick Equipment Co. - (1) 100 gallon wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 2/4

Full Compass Systems - (2) Speakers, (2) Subwoofers per JE - purchased 2/19 - EDA to PB House 3/20

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 2/25

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - NOW production begins 2/20 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

GoldCoast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020

=