
From: Daphne Wallace [REDACTED]
Sent: Thursday, January 31, 2019 10:44 PM
To: michael glidden; Stephanie Remington; Rich Kahn; Patrick Cena; Karyna Shuliak
Subject: Shipping Updates - January 31, 2019

Greetings Mike,

Arr=ved/Sailed/Booked to Sail
BOL 13532136 - Meyer's T=rf Nursery - (30) Sabel palms - on LSJ

BOL 135375=5 - Gemini Seawater Systems - Replacement of the Seawater Supply Pumping S=ation - on LSJ

Apple Store - JEE GSJ iMac Pro - i= NYC

Quality Baths - (2) Dornbrac=t rough-in volume controls for LSJ Cabanas - delivered to PBI 1/17 - Carlu= will Fedex to STT

BOL 13552769 - Artistic =iles - 300 sf additional tiles for Cabanas - sailed 1/30 - EDA on STT 2/3=C2

BOL 13553629 - sailed 1/30 - EDA on STT=2/3
=A0 Broward Motorsports - (4) tires for t=e 2 Polaris rangers

=A0 Innovative Tile = (1) case MSI tile 6"x24" - sample for LSJ Tiki Hut kitchen
= PBI - (4) Teak chairs

=OL 13552627 - Luli Pools - Alkalinity Up pool supplies - sailed 1/30 - EDA=on STT 2/3

BOL 13555864 - Home Depot - (250) LED =olar landscaping lights - scheduled to sail 2/1 - EDA on STT 2/6

BOL 13559347 - Warren Power - (1) D 175-8 Electric Generato= for LSJ - arrived at Tropical FL 1/29 - scheduled to sail 2/6
- EDA on ST= 2/10

BOL 13559380 - Warren Power - (1) D 175-8 E=ectric Generator for LSJ - arrived at Tropical FL 1/29 - scheduled to
sail=2/6 - EDA on STT 2/10

BOL 13554155 - AG-PRO Compa=y - (1) JD 6130M tractor with 620R loader - delivered to Tropical 1/29 - s=heduled to
sail 2/6 - EDA on STT 2/10

Awaiting=Delivery to Tropical - Or to LSJ via FEDEX, ETC

Gemini S=awater Systems - 25K GPD Containerized Seawater RO System for GSJ - EDA to=Tropical FL 2/15

Stark Carpet - LSJ Custom =arpet requested by JE - EDA to ready to ship from NYC 2/6 - EDA to Tropica= FL 2/20

Taylor, Cotton, Ridley - (17) =PECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/=1 - Lead
time 8-10 weeks - EDA to ready to ship NOW 3/25

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1)=50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - E=A to ready to ship 3/4

Turbo Technologies Inc. - =1) 500 gallon trailered hydroseeder - purchased 1/28 - Lead time 3 weeks -=EDA to ready to ship 2/18

Discount Equipment - (2= Terex ALS Light Towers - purchased 1/24 - Lead time 8 weeks - EDA to read= to ship 3/22

United Rentals - (1) Genie GTH-1256=Telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lea= time 4 weeks - EDA to ready to ship 3/1

United R=ntals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - pur=hased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

<=div>

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead=time 8 weeks - EDA to ready to ship 4/5

Tropicars=- (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield -=purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1 <=iv>

Southern Lawn Equipment - (1) 2019 Textron Prowler EV el=ctric vehicle with roof, split windshield - purchased 1/31 - EDA to =ropical FL 2/4

Innovation Solar Garden Products -= (2000) Garden lights - purchased 12/28 - production begins 2/12 - Lead tim= 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019 <=div>

Gold Coast Yachts - Crew boat - production to begi= 8/2019 - completion Jan/Feb 2020