
From: michael glidden [REDACTED] >
Sent: Monday, February 4, 2019 9:19 PM
To: Daphne Wallace
Cc: Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak
Subject: Re: Shipping Updates - February 4, 2019

Cool.
Thank you.

Sent from my iPhone

On Feb 4, 2019, at 3:04 PM= Daphne Wallace <dlbwallace@gmail.com <mailto:dlbwallace@gmail.com> > wrote:

Greetings Mike,

Arrived/Sailed/Booked to Sail

BOL 13553629 - on STT, cleared, in the warehouse - Ready for pickup

= Broward Motorsports -(4) tires for the 2 Polaris rangers

= &nbs=;Innovative Tile - (1) case MSI tile 6"x24" - sample for LSJ Tiki Hut kitchen
&=bsp; PBI - (4) Teak chairs

<=div>

BOL 13552769 -=Artistic Tiles - 300 sf additional tiles for Cabanas - on STT, cleared, in the warehouse - Ready for pickup

BOL 13552627 - Luli Pools - Alkalinity Up pool supplies - on STT, cleared, in the warehouse - Ready for pickup
=br>

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

Taylor, Cotton, Ridley - (1) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 1/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

=div>United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tire - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - production begins 2/12 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020

=