
From: Daphne Wallace [REDACTED]
Sent: Friday, March 1, 2019 10:53 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak; ann rodriguez
Subject: Re: Shipping Updates - March 1, 2019

HD Supply White Cap - (150) 6sack Chromix=in Sombrero Buff for LSJ road projects - purchased 3/1 - EDA to Tropical F=3/11

On Fri, Mar 1, 2019 at 5:46 PM Daphne Wallace <dlbwallace@gmail.com <mailto:d= Wallace@gmail.com> > wrote:

Greetings Mi=e,

Arrived/Sailed/Booked to Sail =A0

BOL 13580197 - Turbo Technologies Inc. - (1) 500 gallon hydro-seeder on traile= - on STT, cleared, awaiting pickup

BOL 13589173 - on STT, clear=d, awaiting pickup

=A0 Overstock - Safavieh Ca=ifornia Shag Rug requested by JE

=A0 Wa=fair - (52) Sets Solar Path Bollard LED Lights requested by JE

=div>

BOL 13589298 - Wayfair - (8) Sets Solar Path Bollard LE= Lights - short shipped from order - on STT 2/24, awaiting clearance =div>

BOL 13595258 - on STT 2/24, awaiting clearance

=A0 Crate & Barrel - (4) Geoffrey 48" Chandelie=s for LSJ

=A0 Amazon - Solar Commercial Batt=ry Charger for LSJ and GSJ equipment

BOL 13592197=- Stark Carpet - LSJ Custom Carpet requested by JE - on STT 2/26, awaiting=clearance

BOL 13609496 - sailed 2/27 - EDA on STT=3/3

=A0 Absolute Hardwood Flooring - supplies=C2

=C2 AG-PRO - tractor maintenance suppl=es

BOL 13610808 - EDIC Carpet Shampoo Machine - s=ip to NY House per JE - scheduled to sail 3/8 - EDA to PPB 3/12 =A0

BOL 13611379 - Arabian Majlis and Sil= Carpets - ship to Zorro Ranch per JE - scheduled to sail 3/8 - EDA to PPB=3/12

BOL 13577319 - Gemini Seawater Systems - 25K=GPD Containerized Seawater RO System for GSJ - EDA to Tropical FL pending=C2

Awaiting Delivery to Tropical = Or to LSJ via FEDEX, ETC.

2017 Can-Am Maverick - ship=to Zorro Ranch per JE - Tap, Anna and Daphne will coordinate - EDA to Trop=cal STT 3/4

2015 GMC Yukon Denali (JE) - sh=p to Paris - Carlos, Daphne and Bella will coordinate - EDA to Tropical ST= 3/4

IBU Gallery - "Pi=a" Jean Grisoni table - purchased 2/28 - EDA to STT pending

John C. Cassidy - Trane for MBR on LSJ - purchased 2/25 - arrived to vendor 3/1 - EDA to Tropical FL 3/4

Unit=d Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom= bucket - arrived to the vendor 3/1 - EDA to Tropical FL 3/8

Traffic Safety Store - (10) 8' Plastic Speed Bumps - purchased 3/1 - EDA to ship out 3/6

Tropicars - =1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - EDA to vendor for assembly 3/8

ABC Nursery - (45) Bougainvilleas, (12) Ficus - purchased 2/28 = EDA on LSJ 3/22

Full Compass Systems - (2) S=eakers, (2) Subwoofers per JE - purchased 2/19 - EDA to PB House 3/20

Shield Up - (2) Gable Pod Roof kits for GSJ Christmas =ove Containers - purchased 2/22 - Lead time 3 weeks - EDA to ready to ship=3/18

Taylor, Cotton, Ridley - (17) SPECIAL LITE D=ORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time=8-10 weeks - EDA to ready to ship 3/25

United Ren=als - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purch=sed 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1)=50 gallon 2 wheel trailer sprayer - purchased 1/28 - NOW EDA to ready to s=ip 4/1

Warren CAT - (1) Cat=rpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready t= ship 4/5

Innovation Solar Garden Products - (200=) Garden lights - purchased 12/28 - NOW production begins 2/20 - Lead time=11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019 </=iv>

Gold Coast Yachts - Crew boat - production to begin=8/2019 - completion Jan/Feb 2020