

---

**From:** Daphne Wallace [REDACTED]  
**Sent:** Friday, March 1, 2019 10:46 PM  
**To:** michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak; ann rodriguez  
**Subject:** Shipping Updates - March 1, 2019

Greetings Mike,

Arr=ved/Sailed/Booked to Sail

BOL 13580197 - Turbo Technologies Inc. - (1) =00 gallon hydro-seeder on trailer - on STT, cleared, awaiting pickup =div>

BOL 13589=73 - on STT, cleared, awaiting pickup

=C2               =A0 Overstock - Safavieh California Shag Rug requested by JE

=A0       Wayfair - (52) Sets Solar Path Bollard=LED Lights requested by JE

BOL 13589298 - Wayfair=- (8) Sets Solar Path Bollard LED Lights - short shipped from order - on S=T 2/24, awaiting clearance

BOL 13595258 - on STT =/24, awaiting clearance

=A0               Crate &Barre= - (4) Geoffrey 48" Chandeliers for LSJ

=A0               =C2 Amazon - Solar Commercial Battery Charger for LSJ and GSJ equipment</=iv>

BOL 13592197 - Stark Carpet - LSJ Custom Carpet req=ested by JE - on STT 2/26, awaiting clearance

BOL=13609496 - sailed 2/27 - EDA on STT 3/3

=A0               Ab=olute Hardwood Flooring - supplies

=C2               =A0AG-PRO - tractor maintenance supplies

BOL 13610=08 - EDIC Carpet Shampoo Machine - ship to NY House per JE - scheduled to =ail 3/8 - EDA to PPB 3/12

BO= 13611379 - Arabian Majlis and Silk Carpets - ship to Zorro Ranch per JE -=scheduled to sail 3/8 - EDA to PPB 3/12

BOL 13577=19 - Gemini Seawater Systems - 25K GPD Containerized Seawater RO System fo= GSJ - EDA to Tropical FL pending

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC.

2017 Can-Am Maverick - ship to Zorro Ranch per JE - Tap, Anna and Da=hne will coordinate - EDA to Tropical STT 3/4

2015 GMC Yukon Denali (JE) - ship to Paris - Carlos, Daphne and Bella wi=l coordinate - EDA to Tropical STT 3/4

IBU Gallery - "Pina" Jean Grisoni table - purchased 2=28 - EDA to STT pending

John C. Cassidy - Trane f=r MBR on LSJ - purchased 2/25 - arrived to vendor 3/1 - EDA to Tropical FL=3/4

United Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - arrived to the vendor 3/1 - EDA to Tropical FL 3/8

Traffic Safety Store - (1) 8' Plastic Speed Bumps - purchased 3/1 - EDA to ship out 3/6

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - EDA to vendor for assembly 3/8

ABC Nursery - (45) Bougainvilleas, (12) Ficus - purchased 2/28 - EDA on LSJ 3/22

Full Compass Systems - (2) Speakers, (2) Subwoofers per JE - purchased 2/19 - EDA to PB House 3/20

Shield Up - (2) Gabi Pod Roof kits for GSJ Christmas Cove Containers - purchased 2/22 - Lead time 3 weeks - EDA to ready to ship 3/18

Taylor, Coaton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - NOW EDA to ready to ship 4/1

<=r>

Warren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - NOW production begins 2/20 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020