
From: Daphne Wallace <[REDACTED]>
Sent: Monday, February 4, 2019 7:05 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak
Subject: Re: Shipping Updates - February 4, 2019

Greetings Mike,

The Dornbracht volume controls received at the PB house from Quality Baths will come down on the plane on the next visit.

On Mon, Feb 4, 2019 at 10:08 AM Daphne Wallace <[REDACTED]> wrote:

Greetings Mike,

<=r>

Arrived/Sailed/Booked to Sail

BOL 13553629 - on STT, cleared in the warehouse - Ready for pickup

◆=A0 =C2◆Broward Motorsports - (4) tires for the 2 Polaris rangers
</=iv>

◆=A0 Innovative Tile - (1) case MSI tile 6"x4" - sample for LSJ Tiki Hut kitchen
=C2◆ ◆=A0PBI - (4) Teak chairs

BOL 13552769 - Artistic Tiles - 300 sf additional tiles for Cabanas - on STT, cleared, in the warehouse - Ready for pickup

BOL 13552627 - Luli Pools - Alkalinity Up pool supplies - on STT, cleared, in the warehouse - Ready for pickup
◆=A0

BOL 13562561 - SiteOne Landscape - Irrigation supplies - sailed 2/1 - EDA on STT 2/6

BOL 13555864 - Home Depot - (250) LED Solar landscaping lights - sailed 2/1 - EDA on STT 2/6 =C2◆

Apple Store - JEE GSJ iMac Pro - in NYC=C2◆

Quality Baths - (2) Dornbracht rough-in volume controls for LSJ Cabanas - delivered to PBI 1/17 - Carluz will be shipped via Fedex to STT

BOL 13567009 - Z Marine North America - Zodiac windscreen - scheduled to sail 2/6 - EDA on STT 2/10

BOL 13559380 - Warren Power - (1) D 175-8 Electric Generator for LSJ - scheduled to sail 2/6 - EDA on STT 2/10

=/div>

BOL 13559347 - Warren Power - (1) D 175-8 Electric Generator for=LSJ - scheduled to sail 2/6 - EDA on STT 2/10

BOL 13554155 - AG-PRO Company - (1) JD 6130M tractor with 620R=loader - scheduled to sail 2/6 - EDA on STT 2/10

=u>Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC

Southern Lawn Equipment - (1) 2019 Textron Prowler EV electric vehicle w=th roof, split windshield - purchased 1/31 - EDA to Tropical FL 2/4=C2◆

Gemini Seawater Systems - 25K =PD Containerized Seawater RO System for GSJ - EDA to Tropical FL 2/15◆=A0

Stark Carpet - LSJ Custom Carpet requested by =E - EDA to ready to ship from NYC 2/6 - EDA to Tropical FL 2/20
<=div>

Turbo Technologies Inc. - (1) 500 gallon trailered=hydroseeder - purchased 1/28 - Lead time 3 weeks - EDA to ready to ship 2/=8

United Rentals - (1) Genie GTH-=256 Telehandler with 72" forks, truss boom, bucket - purchased 1/31 -=Lead time 4 weeks - EDA to ready to ship 3/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full w=ndshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1=C2◆

Reddick Equipment Co. - (1) 100 g=llon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purc=ased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4
</=iv>

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS an= hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 w=eks - EDA to ready to ship 3/25

United Rentals - =1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/=1 - Lead time 8 weeks - EDA to ready to ship 3/29

Innovation Solar G=rden Products - (2000) Garden lights - purchased 12/28 - production begins=2/12 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to ST= June 2019

Gold Coast Yachts - Crew boat - pr=duction to begin 8/2019 - completion Jan/Feb 2020