
From: Daphne Wallace <[REDACTED]>
Sent: Monday, February 4, 2019 3:08 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak
Subject: Shipping Updates - February 4, 2019

Greetings Mike,

Arr=ved/Sailed/Booked to Sail
BOL 13553629 - on STT, cleared, in the warehouse - Ready for pickup

◆=A0 Broward Motorspo=ts - (4) tires for the 2 Polaris rangers

= ◆=A0 Innovative Tile - (1) case MSI tile 6"x24" - sample for=LSJ Tiki Hut kitchen
=C2◆ PBI - (4) Teak chair=

BOL 13552769 - Artistic Tiles - 300 sf additional tiles for Caba=as - on STT, cleared, in the warehouse - Ready for pickup

</=iv>

BOL 13552627 = Luli Pools - Alkalinity Up pool supplies - on STT, cleared, in the warehouse - Ready for pickup ◆=A0

BOL 13562561 - SiteOne=Landscape - Irrigation supplies - sailed 2/1 - EDA on STT 2/6

BOL 13555864 - Home Depot - (250) LED Solar landscap=ng lights - sailed 2/1 - EDA on STT 2/6

Apple Store - JEE GSJ iMac Pro - in NYC

Quality Baths - (2) Dornbracht rough-in volume controls for LS= Cabanas - delivered to PBI 1/17 - Carluz will Fedex to STT

BOL 13567009 - Z Marine North America - Zodiac windscreen = scheduled to sail 2/6 - EDA on STT 2/10

BOL 1355=380 - Warren Power - (1) D 175-8 Electric Generator for LSJ - scheduled to=sail 2/6 - EDA on STT 2/10

BOL 13559347 - War=en Power - (1) D 175-8 Electric Generator for LSJ - scheduled to sail 2/6 = EDA on STT 2/10

BOL 13554155 - A=-PRO Company - (1) JD 6130M tractor with 620R loader - scheduled to sail 2=6 - EDA on STT 2/10

Awaiting Delivery to Tropi=al - Or to LSJ via FEDEX, ETC

Southern Lawn Equipment - =1) 2019 Textron Prowler EV electric vehicle with roof, split windshi=ld - purchased 1/31 - EDA to Tropical FL 2/4

=/u>

Gemini Seawater Systems - 25K GPD Containerized Seawater RO =ystem for GSJ - EDA to Tropical FL 2/15

Stack Carpet - LSJ Custom Carpet requested by JE - EDA to ready to ship from NC 2/6 - EDA to Tropical FL 2/20

Turbo Technologies Inc. - (1) 500 gallon trailered hydroseeder - purchased 1/28 - lead time 3 weeks - EDA to ready to ship 2/18

United Rentals - (1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 3/29

Warren CAT - (1) Caterpillar CS54 Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - production begins 2/12 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019

Gold Coast Yachts - Crew boat - production to begin 8/2019 - completion Jan/Feb 2020