
From: Daphne Wallace <[REDACTED]>
Sent: Thursday, March 21, 2019 10:40 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; ann rodriquez; Karyna Shuliak
Subject: Shipping Updates - March 21, 2019

Greetings Mike, <=div>

Arrived/Sailed/Booked to Sail

BOL 13609672 - United Rentals - (1) Genie GTH-1256 Te=ehandler with 72" forks, truss boom, bucket - on LSJ =A0

BOL 13623711 - Site One Landscape Supply - Irrigation par=s - on LSJ

BOL 13634508 - Discount Equipment - (2) Terex ALS Light Towers - on LSJ <=iv>

UI.com - VIYA Setup supplies - on LSJ

ABC =ursery - (45) Bougainvilleas, (12) Ficus - ready for pickup - LSJ w=ll transport 3/22

</=pan>

BOL 13641679 - EDA on STT 3/24 - pre-cleare= 3/21 - LSJ will pick up next week once available

=C2 Traffic Safety Store - (10)=8' Plastic Speed Bumps

= AG-PRO - JD 6130M Tractor

</=iv>

BOL 136=4385 - 2017 Can-Am Maverick - ship to Zorro Ranch per JE - in =PB - CPB cleared - Tropical Shipping released - Lund & Pullara will arrange transport from FL to Paris once shipment released from

= CBP hold

BOL=13647052 - Electric Bargain Store - (25) Focus Industries PGL-02 BRT Putti=g Green lights - at Tropical FL 3/21 - scheduled to sail 3/27

BOL 13632967 - Shield Up - (2= Gable Pod Roof kits for GSJ Christmas Cove Containers - purchased 2/22 - =ardware received at Tropical FL 3/14 - =C2 =A0Structure EDA to Tropical FL 3/22

BOL =3640387 - 2019 Freightliner 122SD dump truck - purchased 3/18 - EDA to rea=y to ship 4/2

Awaiting Delivery to Tropical - Or to LSJ via FEDEX, ETC.

Coastal Construction - (150) 6-sack Chromix in Sombrero Buff for LSJ road projects - purchased 3/4 - EDA to Tropical FL UNKNOWN

=/div>

Home Depot - (15) Global Door Oil Rubbed Bronze Steel Spring Hinges (3 pk) - Carluz will ship to STT via UPS by 3/22

Home Depot - (12) Low-Voltage 900 watt Landscape Transformers - purchased 3/6 - NOW EDA to Tropical Shipping 3/22

Home Depot - (60) Lumens overhead lights, (30) Progress light scones - purchased 3/6 - NOW EDA to Tropical Shipping 3/22

Home Depot - (6) Rheem Water Heater - purchased 3/6 - EDA to Tropical Shipping 3/22 <=iv>

American Export - (2) 55 gallon drums Rust Bandit - purchased 3/18 - EDA to ready to ship 3/22

=span style="color:rgb(0,0,0)">Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 weeks - EDA to ready to ship 3/25

=br>

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle with roof, full windshield - Rust Proofing 3/2 - EDA to Tropical FL 3/26

=/div>

John C. Cassidy - 3 Ton Trane unit for LSJ Master Bath - ordered 3/18 - EDA to Tropical FL 3/27 =br> Gemini Seawater Systems - 25K GPD Containerized Seawater RO System for GSJ - EDA to Tropical FL 4/10

United Rentals - (1) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/31 - Lead time 8 weeks - EDA to ready to ship 4/29

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - purchased 1/28 - NOW EDA to ready to ship 4/5

Arran CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 weeks - EDA to ready to ship 4/5

American Export Company - (2) 96"x 96" Sliding Glass Doors for Five Palms - purchased 3/5 - Lead time 6 weeks - EDA to ready to ship 4/16

Fletcher Larkin Building Supplies - (4) cement bag for construction stock - purchased 3/5 - EDA to Tropical FL pending

<=div>

Innovation Solar Garden Products - (2000) Garden lights - purchased 12/28 - NOW production begins 2/20 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 201=

