
From: Daphne Wallace <[REDACTED]>
Sent: Friday, February 22, 2019 11:06 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; Karyna Shuliak; ann rodriguez
Subject: Shipping Updates - February 22, 2019

Greetings Mike,

Arr=ved/Sailed/Booked to Sail

BOL 13580197 - Turbo Technologies Inc. - (1) 500 g=llon hydro-seeder on trailer - on STT, cleared, awaiting pickup =br>

BOL 13589173</=pan> - on STT, cleared, awaiting pickup

=A0 Ov=rstock - Safavieh California Shag Rug requested by JE

=A0 =C2 Wayfair - (52) Sets Solar Path Bollard LED Lights=requested by JE

BOL 13589298 - Wayfair - (8) Sets=Solar Path Bollard LED Lights - short shipped from order - EDA on STT 2/24=/div>

BOL 13595258 - EDA on STT 2/24

=C2 =A0 Crate & Barrel - (4) Geoffrey 48" Chandeliers for =SJ

=A0 Amazon - Solar Commercial Battery Cha=ger for LSJ and GSJ equipment

BOL 13592197 - Star= Carpet - LSJ Custom Carpet requested by JE - sailing 2/22 - EDA on STT 2/=7

BOL 13598956 - Absolute Hardwood Flooring - sup=lies - scheduled to sail 2/27 - EDA on STT 3/3

BO= 13577319 - Gemini Seawater Systems - 25K GPD Containerized Seawater RO Sy=tem for GSJ - EDA to Tropical FL pending

<=iv>2015 GMC Yukon Denali (JE) - ship to Paris - Carlos, Daphne and Bella w=ll coordinate - NOW EDA to Tropical STT 3/4

=div>Arabian Tent Furniture - ship to Zorro Ranch per JE - Mike, Anna and D=phne will coordinate - EDA to Tropical STT 3/4

20=7 Can-Am Maverick - ship to Zorro Ranch per JE - Mike, Anna and Daphne wil= coordinate - EDA to Tropical STT 3/4

EDIC Carpet=Shampoo Machine - ship to NY House per JE - Mike, Anna and Daphne will coo=dinate - EDA to Tropical STT 3/4

United Rentals --(1) Genie GTH-1256 Telehandler with 72" forks, truss boom, bucket - p=rchased 1/31 - Lead time 4 weeks - EDA to ready to ship 3/1

Tropicars - (1) 2019 Polaris Ranger EV electric vehicle wi=h roof, full windshield - purchased 1/31 - Lead time 4 weeks - EDA to read= to ship 3/1

Reddick Equipment Co= - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer s=rayer - purchased 1/28 - Lead time 5 weeks - EDA to ready to ship 3/4 =A0

Full Compass Systems - (2) Speakers,=(2) Subwoofers per JE - purchased 2/19 - EDA to PB House 3/20 Shield Up - (2) Gable Pod Roof kits for GSJ Christmas Cove Con=ainers - purchased 2/22 - Lead time 3 weeks - EDA to ready to ship 3/18

Taylor, Cotton, Ridley - (17) SPECIAL LITE DOORS and=hardware RO and Mechanical Buildings - purchased 12/11 - Lead time 8-10 we=ks - EDA to ready to ship 3/25

United Rentals - (=) JLG 600AJ Boom Lift with 36" man basket, sand tires - purchased 1/3= - Lead time 8 weeks - EDA to ready to ship 3/29

=arren CAT - (1) Caterpillar CS54B Roller - purchased 1/29 - Lead time 8 we=ks - EDA to ready to ship 4/5

Innovation Solar Ga=den Products - (2000) Garden lights - purchased 12/28 - NOW production beg=ns 2/20 - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to=STT June 2019

Gold Coast Yachts - Crew boat -=production to begin 8/2019 - completion Jan/Feb 2020