
From: Daphne Wallace [REDACTED]
Sent: Wednesday, April 10, 2019 11:13 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; ann rodriquez; Karyna Shuliak
Subject: Re: Shipping Updates - April 10, 2019

Greetings Mike,

Also,<=div>

Frank & Jimmies Propeller - (2) new propellers=for Big N - purchased 4/8 - EDA to PR by 4/22

Dep=o - (2) water circulation <=pan class="gmail-il">pumps for the fuel coolers/water injection for the exhaust system/(1) oil ch=nge pump for motor oil and hydra=lic oil -
=purchased 4/10 - EDA to STT by 4/15

On Wed, Apr 10, 2019 at 7:03 PM D=phne Wallace < [REDACTED] > > wrote:

Greeting= Mike,

Arrived/Sailed/Booked to Sail =span style="color:rgb(0,0,0)">

BOL 13647052 - Electric Ba=gain Store - (25) Focus Industries PGL-02 BRT Putting Green lights - on LS=

BOL 13660849 - on LSJ

◆=A0 =C2◆ John C. Cassidy - 3 Ton Trane unit for LSJ Master Bath
=C2◆ Coasta= Construction - (150) 6-sack =hromix in Sombrero Buff for LSJ road projects

BOL 13658371 - Tropicans - (1) 2019 Polar=s Ranger EV electric vehicle with roof, full windshield, rust proofed -

◆=A0on LSJ

BOL 13653241 - on LSJ

◆=A0 Home Depot - (12) Low-Voltage=900 watt Landscape Transformers
◆=A0 Home Depot - (60) Lumens overhead li=hts, (30) Progress light sconces
=C2◆ Home Depot - (6) Rheem Water Heaters

BOL 13665778 - on =SJ

=C2◆ ◆=A0Shield Roof Solutions - (2) Gable Pod Roof kits, Hardware for GSJ Christ=as Cove Containers

=C2◆ ◆=A0 Gemini Seawater Systems - Wire for GSJ =5K GPD Containerized System <=div>

BOL 13663419 - on LSJ

= American Export Company - (2) 96"x 96" Sliding Glass Doors for Five Palms
=C2 American Export - (2) 55 gallon drums Rus= Bandit

Full Compass Systems - (2) Speakers, (2) Subwoofers per JE - o= LSJ

Home Depo= - (15) Global Door Oil Rubbed Bronze Steel Spring Hinges (3 pk) - =/span>on LSJ

BOL 13667609 - Palmetto Ford - 2018 Ford F-450 runn=ng board - on LSJ

BOL 13671233 - Palmetto Motorsports - par=s for Kawasaki Mule Pro- FX - on LSJ

BOL 13671233 - EDA on STT 4/9=- pre-cleared, pick up to LSJ once off-loaded 4/11

= American Export - Red Cedar Lattice for LSJ Tiki Hut project=A0

=C2 Gemini Seawater Systems - Conduits=for GSJ 25K GPD Containerized System =A0

</=iv>

BOL 13668663 - Gemini Seawat=r Systems - RO supplies for GSJ 25K GPD Containerized System=A0- booked to sail 4/10 - EDA on STT 4/14

BOL 13653777 - The Shutter Store - LSJ Cabana Interior shut=ers - scheduled to sail 4/10 - EDA on STT 4/14

BOL 13667472 - United Rentals - (1) JLG 600A Boom Lift w=th 36" man basket, sand tires - cleared to sail 4/12 if space is avai=able

BOL 13664799=A0- Warren CAT - Caterpillar equipment maintenance parts and supplies, buc=ets, tracks, accessories - scheduled to sail 4/12

BOL =3667489 - Warren CAT - Caterpillar equipment maintenance parts and supplie=, buckets, tracks, accessories - scheduled to sail 4/12

BOL 1367=596 - Warren CAT - Caterpillar equipment maintenance parts and supplies, b=ckets, tracks, accessories - scheduled to sail 4/12

</=iv>

BOL 13677822 - Gemini Seawat=r Systems - 25K GPD Containerized Seawater RO System for GSJ - EDA to Trop=cal 4/11 - scheduled to sail 4/12

BOL 13680592 - Certified Slings - Palm Straps - EDA to Tropical FL 4/11 -=scheduled to sail 4/12

<=r>

BOL 13679739 - Taylor= Cotton, Ridley - (17) SPECIAL LITE DOORS, (1) QUONSET DOOR and hardware R= and Mechanical Buildings - delivered =C2 =A0 to Tropical FL 4/10 - scheduled to sail 4/17

Nest - (2) Nest cameras f=r LSJ per JE - ordered 4/4 - will deliver to PB House - Carluz to put on t=e plane

Ubiquiti Networks - Parts/supplies for LSJ Network System project - ordered 4/5 - EDA to PBI by 4/15

BOL 13614385 - 2017 Can-Am Maverick - ship to Zorro Ranch per JE - Lund & Pullara arranged transport from FL to NM - NOW EDA pick up 4/11

<=r>

BOL 13611379 - Arabian Majlis and Silk Carpets - ship to Zorro Ranch per JE - from FL to ZM - Picked up 4/8 by

= A0 Estes - PRO number, EDA in NM pending

=/div>

- EDIC Carpet Shampoo Machine - ship to NY House per JE - in PPB - CPB cleared - Lund & Pullara arranged transport

=C2

=A0 from FL to NY - Picked up 4/9 by Yellow Freight (PRO 791-894475-1) - EDA to NY

House 4/12

BOL 13623863 - 2015 GMC Yukon Denali (JE) - Lund & Pullara filed Carnet - transferred to MIA 4/10 = sail date to Paris pending

BOL 13675224 - P=Imco - 5 - 40' racks of palms - EDA to Tropical FL 4/16 - scheduled to sail 4/17 - EDA on STT 4/21

BOL 13675236 - P=Imco - 4 - 40' racks of palms - EDA to Tropical FL 4/18 - scheduled to sail 4/19 - EDA on STT 4/23

BOL 13677820 - E=L Watercraft - GIBBS Quadski to be returned to dealer for repairs per JE - at Tropical STT 4/10 - scheduled to sail 4/19

=div>

BOL 13640387 - 2019 Freightliner 122SD dump truck - purchased 3/18 - NOW EDA to ready to ship from AL 4/12 - NOW pick up scheduled for 4/15

BO= 13665718 - Warren CAT - (1) Caterpillar CS54B Roller with Shell Kit - NOW=EDA to ready to ship from TX 4/25

Awaiting Delivery to Tropical - Or to=LSJ via FEDEX, ETC.

<=div>

Brown Jordan - (2) True refrigerators for Tiki Hut kitchen - shorted from original shipment - EDA to Tropical FL 4/12

Kitchen Solvers of Miami - (4) Quartz slabs, (4) Kohler sinks for LSJ - EDA to Tropical FL 4/15

Reddick Equipment Co. - (1) 100 gallon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - NOW EDA to Tropical FL 4/19 =A0

GEI Works - Type 2 HD Permeable Silt Barrier for GSJ - purchased 4/8 - Lead time 4 weeks - EDA to ready to ship to Tropical FL 5/10

American Export - L&J GYM Doors & Windows replacement - purchased 4/10 - Lead time 4-5 weeks - EDA to ready to ship to Tropical FL 5/17

Fletcher Larkin Building Supplies - (4) cement bags for construction stock - purchased 3/5 - EDA to Tropical FL pending

Innovation Solar Garden Products - (2000) Garden lights - in production - Lead time 11 weeks (55 days) - EDA to MIA 38 days - EDA to STT June 2019