
From: Daphne Wallace <[REDACTED]>
Sent: Wednesday, April 24, 2019 9:39 PM
To: michael glidden; Stephanie Remington; Patrick Cena; Rich Kahn; ann rodriquez; Karyna Shuliak
Subject: Shipping Updates - April 24, 2019

Greetings Mike, <=div>

Arrived/Sailed/Booked to Sail

BOL 13679739 - T=ylor, Cotton, Ridley - (17) SPECIAL LITE DOORS, (1) QUONSET DOOR and hardw=re RO and Mechanical Buildings - on STT =C2 =A0 4/23 - cleared, off-loaded, ready for pickup
</=iv>

BOL 1=692735 - Gemini Seawater Systems - RO flex conduit - on STT 4/23 =A0- cleared, off-loaded, ready for pickup=/span>

<=iv> - Arabian Majlis and Silk Carpets - at Zorro Ranc=

BOL 13614385=C2 - 2017 Can-Am Maverick - at Zorro Ranch

BOL 1367=224 - Palmco - 5 - 40' racks of palms - on LSJ =/div>

BOL 13675236 - Palmco - 2 - 40=#39; racks of palms - on LSJ

BOL 13691950 - on LSJ

=A0 Kitchen Solvers of Miami - (4) Quartz slabs,=(4) Kohler sinks for LSJ
=C2 Ubiqui=i Networks - Parts/supplies for LSJ Network System project

=C2 =A0 Broward Motorsports - Parts for 2017 Polaris Ranger=1000XP ATV
=A0 Broward Motorsports - Parts fo= 2016 Honda Pioneer

BOL 13685993 - Brown Jordan - (2) Tru= refrigerators for Tiki Hut kitchen project - on LSJ

<=iv>

Four Star Cargo 5872211 - Frank & Jimmies Propeller - (2) new =ropellers for Big N - on PR 4/22

BOL 136952=8 - Reddick Equipment Co. - (1) 100 =allon 2 wheel trailer sprayer, (1) 50 gallon 2 wheel trailer sprayer - sch=duled to sail 4/26 - EDA on

=A0 STT 4/30

BOL 13677820 - EBL Watercraft - GIBBS Quadski to be returned to de=ler for repairs per JE - in PPB 4/23 - Lund & Pullara will clea= - EBL

=A0 Watercraft will pick up once r=leased

BOL 13623863 - =ail date 5/5 - EDA in Le Havre France 5/19

BOL 13640387 --2019 Freightliner 122SD dump truck - carrier picking up 5/24 in AL - EDA t= Tropical FL pending

BOL 13665718 - Warren CAT - (1) Caterpillar CS54B Roller with S=ell Kit - NOW EDA to ready to ship from TX 4/25

Awaiting Delivery to Tr=pical - Or to LSJ via FEDEX, ETC. =A0 GEI Works - Type 2 HD Permeable Silt Barrier for=GSJ - purchased 4/8 - Lead time 4 weeks - EDA to ready to ship to Tropical=FL 5/10

American Export - LSJ GYM=Doors & Windows replacement - purchased 4/10 - Lead time 4-5 weeks - E=A to ready to ship to Tropical FL 5/17

Fletcher Larkin Building Supplies - (4) cement bag f=r construction stock - purchased 3/5 - EDA to Tropical FL pending

Innovation Solar Garden Products - (2000) Garden lights - =n production - Lead time 11 weeks (55 days) - EDA to MIA 38 days - E=A to STT June 2019

<=span>

Buck Steel - Project BS36=53 Order - 40 x 60 Steel building replacement for Heavy machinery storage = Engineering
Deposit paid 4/18 - EDA to =C2 =A0 Tropical FL pending