

---

**From:** Ann Rodriquez [REDACTED]  
**Sent:** Friday, May 5, 2017 10:15 PM  
**To:** jeffrey E.  
**Cc:** Richard Kahn  
**Subject:** Re: LSJ Staff cottage

Dave said th= deck tiles should be finish by 5/8, Reefco A/C units to be installed 5/10,=Dave Electrician arriving 5/10, MSI Windows, skylight & sliding doors a=e arriving May 19th

The only way Dave is goi=g to be finished by the end of the month is if he hire extra helpers. His H=lper Steve has been doing most of the work by him self.

Ann R.

On May 5, 2017, at 3:59 PM, jeffre= E. <jeevacation@gmail.com <mailto:jeevacation@gmail.com> &=t; wrote:

what=about outside? front door etc

On Fri, May 5, 2017 at 3:57 PM, Ann Rodriquez [REDACTED]  
> wrote:

<=r>



Ann R.

--

&=bsp; please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to <= href="mailto:jeevacation@gmail.com" target="\_blank">jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

=