

---

**From:** [REDACTED]  
**Sent:** Tuesday, June 6, 2017 9:05 PM  
**To:** jeffrey E.  
**Subject:** Fwd: [REDACTED] windows

FYI

Begin forwarded message:

From: =/b>[REDACTED]  
Subject: =/b>Re: [REDACTED]  
Date: =/b>June 6, 2017 at 5:03:55 PM =DT  
To: =/[REDACTED]  
[REDACTED]

I can't answer the question based the rain we =re having.  
We do want to finish the project =s soon as we can for you.  
Once we get =obilized I will try to give you a better answer on the remaining =ime.

Best=regards,

[REDACTED]  
Sent from my =Phone

On Jun 6, 2017, at 4:02 =M [REDACTED] =rote:

Received

Sent from my =Phone

On Jun 6, 2017, at 3:44 PM, = [REDACTED]  
[REDACTED] wrote:

[REDACTED] =e have rescheduled the Dry wall for Thursday at 8 AM please make sure =someone will be there to get us in.

Thank you.

[REDACTED]  
Coastal Windows and Doors, LLC.  
[REDACTED]  
8300 Resource Drive  
West Palm Beach, FL 33404  
[REDACTED]

On Tue, Jun 6, 2017 at 3:01 [REDACTED] wrote:

[REDACTED] this is a ridiculous email to send after the 2 months you are behind with this project and you taking 3-4 days to respond to my emails and calls

[REDACTED] is the new house manager and he is probably busy with the principal as you are calling  
tomorrow after 12p works or begin thursday  
i would like to know when this project will be completed  
thank you

On Jun 6, 2017, at 2:50 PM, [REDACTED] wrote:

[REDACTED] I Have been reaching out we have been calling to see if we can start tomorrow and what time can we gain access to the home for drywall work.

I just got a call back from the new person in charge of the property [REDACTED] and he has stated the owner is still in the home and should be leaving sometime tomorrow.

We have pulled our crews from the job cleaning all areas and removing all tools and equipment from the site to accommodate the owners.

We will do our best to have the drywall guys start once we have confirmation the owner left, although this is hard to ask for in favor at this point they will more than likely start on a different project now.

We are being delayed with out notice and will do our best to reschedule accordingly.

I placed a call to you please reach out to me when you know something.

Best Regards,

Coastal Windows and Doors, LLC.

8300 Resource Drive

West Palm Beach, FL 33404

<image003.jpg>

----- Forwarded message -----

From: [REDACTED]

Date: Mon, Jun 5, 2017 at 12:26 PM

Subject: Re: [REDACTED]

To: [REDACTED]

very disappointing that you lost 4 days this week  
we were told 3 weeks for this job installation and we are already at 4 weeks  
with at least another 2 weeks to go

i am in a terrible situation as each time you give me information that i  
communicate to mr Epstein it proves to be inaccurate

i would like your dry wall guys and window installation guys to be back on  
wednesday june 7th so we can pick up some lost time..

please confirm you will resume work on June 7th  
thank you

[REDACTED] I understand you may be disappointed and for that I do Apologize.

It takes a lot of time to set up and breakdown we did this the owner to come

back per your request.

All jobs are weather permitting, with the rain and wind we are only able to do so much again the protection of the home is our top concern.

Please note we have large amounts of tropical rain bands in our area.  
We plan to be on site on 7th for set up and for the drywall will start on the interior.

We are scheduled for the 12th to start exterior stucco all weather permitting of course.  
Installation to commence shortly - weather permitting.

Kind Regards,  
=div dir="ltr" class="">



Coastal Windows and Doors, LLC.



8300 Resource Drive

West Palm Beach, FL 33404



<image003.jpg>

=

wrote: On Thu, Jun 1, 2017 at 1:41 PM, [REDACTED]

very disappointing that you lost 4 days this week  
we were told 3 weeks for this job installation and we are already at 4 weeks  
with at least another 2 weeks to go

i am in a terrible situation as each time you give me information that i  
communicate to mr epstein it proves to be inaccurate

i would like your dry wall guys and window installation guys all back on  
wednesday june 7th so we can pick up some lost time..

please confirm you will resume work on June 7th  
thank you

[REDACTED]  
HBRK Associates Inc.  
575 Lexington Avenue 4th Floor  
New York, NY 10022

class="

On May 31, 2017, at 11:00 AM, [REDACTED]:

[REDACTED] based on the owner coming in we have topped all work at this point.

Best regards,

[REDACTED]  
Sent from my iPhone

<mailto:[REDACTED]> On May 30, 2017, at 3:36 PM, [REDACTED] wrote:

So what work are you doing at house all week.

[REDACTED]  
HBRK Associates Inc.  
575 Lexington Avenue, 4th Floor  
New York, NY 10022

wrote: On May 30, 2017, at 1:07 PM, [REDACTED]

Yes, My sincere apologize.

[REDACTED]  
Coastal Windows and Doors, LLC.

[REDACTED]  
8300 Resource Drive

West Palm Beach, FL 33404

[REDACTED]  
<image003.jpg>

wrote:

On Tue, May 30, 2017 at 12:41 PM, [REDACTED] >

does that mean windows will look like pictures for mr epsteins visit?  
if so the information you have provided each step has been very inaccurate in  
addition to the 3 weeks we were told it would take to complete this job.

[REDACTED]  
HBRK Associates Inc.  
575 Lexington Avenue 4th Floor  
New York, NY 10022  
[REDACTED]

[REDACTED]

[REDACTED]

<mailto:[REDACTED]> On May 30, 2017, at 12:30 PM, [REDACTED] wrote:

[REDACTED] due to the set up and breakdown required for the dry wall repairs to the  
interior my installation manager is telling me we will need to complete once the owner leaves.  
Kind regards,

[REDACTED]  
Coastal Windows and Doors, LLC.

[REDACTED]  
8300 Resource Drive

West Palm Beach, FL 33404

[REDACTED]  
<image003.jpg>

wrote:

On Fri, May 26, 2017 at 2:06 =M, [REDACTED] >

how many window have been =ompleted?  
please confirm condition of windows for June =?  
thank you

[REDACTED]  
HBRK Associates Inc.  
575 Lexington =venue 4th Floor  
New York, NY 10022

=lass=" [REDACTED]

=br =lass="m\_-788958439189013459gmail-  
m\_4041197262956858617m\_879296545012085=578m\_6367670694447646479m\_-7695817428915727587Apple-  
interchange-newline">=

On May 26, 2017, at 9:57 AM, [REDACTED]  
<mailto:[REDACTED]> =rote:

=/span>

[REDACTED] we will be finishing the openings recently installed for the owner to use the home on June 2 we are trying to get the exterior stucco and interior drywall completed at each of the openings that are near complete.

Due to the nature of the residence we treat the home with care, this takes a lot of time, we set up full protection for each opening covering and protecting in all interior areas. also we have been working with framing conditions that must be built to except the strap required for installation and satisfy the inspector on each opening.

This leaves 6 openings to be completed at this time.  
please see the pictures attached if you have any questions please reply or call.

Thank you for your business.

<IMG\_0512.JPG><IMG\_3040.JPG><IMG\_3053.JPG><IMG\_0513.JPG><IMG\_3038.JPG><IMG\_0548.JPG>

Kind Regards,

[REDACTED]

Coastal Windows and Doors, LLC.

[REDACTED]

8300 Resource Drive

West Palm Beach, FL 33404

[REDACTED]

<image003.jpg>

wrote:

On Thu, May 25, 2017 at 5:54 AM, [REDACTED] >

it is now two days i am aiting to send mr epstein an explanation  
please send as promised the past two days..  
thank you

[REDACTED]

HBRK Associates Inc.



575 Lexington Avenue 4th Floor  
New York, NY 10022

[REDACTED]

[REDACTED]

[REDACTED]

=