
From: Richard Kahn <[REDACTED]>
Sent: Tuesday, July 11, 2017 4:00 PM
To: jeffrey E.
Subject: PBI Windows

windows finally coming to an end however Coastal Windows is waiting on window cranks to open and close as they claim they were lost or stolen..
can i line up outdoor painting to begin on day July 31st?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
[REDACTED]

Begin forwarded message:

From: [REDACTED]
Subject: Windows
Date: July 10, 2017 at 6:51:41 PM EDT
To: Richard Kahn <[REDACTED]>

Mr Rich,
Here's the update of windows, Master bedroom, spa room and 1st guest room windows are finished, there are four more windows left that need to finish tomorrow by Christian, stucco are doing well seven more outside windows left and they will finish it tomorrow. Coastal windows are finished, he will come back to the house once they have the windows handle. Christian is still here doing some caulking. He will come back tomorrow to finish those windows left.

Thank you
Renato

Sent from my iPhone

=