
From: Brice Gordon <[REDACTED]>
Sent: Wednesday, July 13, 2016 7:20 PM
To: jeffrey E.
Cc: Rich Kahn; Zorro Ranch
Subject: Re: ZDC Microwave Project Update

Jef=re

=div class="gmail_default" style="font-size:small">We have just receive= notification for 5th, Aug- Zorro Visit.
Do we have your approval to moved forward with R=vised plan to decommission existing T1 Data and Phone Link and
install new Microwave link= including phone by the 5th August.

regards Brice

On Mon, Jul 11, 2016 at 11:58 AM, Brice Gordon <[REDACTED]> wrote:

Jeffrey<=div>

Advised Future Tech=of your concerns regarding down time of phone service during install of ne= Microwave
link.

The bes= they can do is

Sl=de the existing T1 link down the tower on Sandia Crest and Ranch, re=stablish service
this will take tw= days and 4 men, cost \$6800.00, /down time 2 =ays instead of 5 days
once new link is installed, decommission old T1 lin=, down time 2-4 hrs.

do you wish to proceed with this option

regards Brice

On Fri, Jul 8, 2016 at 12:3= PM, Brice Gordon <[REDACTED]> wrote:

ok
will see what we can do about phones

On Fri, Jul 8, 2016 at 12=35 PM, jeffrey E. <jeevacation@gmail.com <mailto:jeevacation@gmai=.com> > wrote:

ok for sierra, but=cannot have phone disruption

On Fri, Jul 8, 2016 at 2:33 PM, Brice Gordo= <[REDACTED]> > wrote:

Jeffrey

<=div>

Future Tech are=scheduled to be on sight July 31st for the install of Microwave Link from Sandia Crest to Main House.

Install of Link is expected to take 5 to 7 days

There have some changes to the initial design.

Due to engineering and tower owner concerns, the existing T1 link will be decommissioned,

New Antennas will be installed in place of existing.

T1 Phone service and Data services will use new link,

Please note during this time Phone Services to the Ranch will be disrupted.

=br>

CenturyLink=

There is an issue with the Fiber Install on Sandia Crest.

The initial install entailed laying 6-8 ft of conduit from Centurylink Demark to an Existing Conduit owned by tower owner, Sierra Nevada Towers.

The Tower owner has indicated the existing conduit has been badly damaged and there will be a need to lay a new run of conduit from Demark to his building. (40' rigid buried and 140' above ground galvanized conduit.), Sierra Nevada have indicated a Estimated Cost of \$4500.00, with

work been completed by Thursday next week

Centurylink have indicated this could possibly delay install of Conduit

Do I have your approval to move forward with Sierra Nevada

Regards Brice

<=div>

--

Brice GordonStanley, NM

Ph: [REDACTED] <tel:[REDACTED]>

--

=A0 please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

Brice Gordon
Stanley, NM

Ph: <= href="tel:[REDACTED] value="[REDACTED] target="_blank">[REDACTED]

--

=div data-smartmail="gmail_signature">
Brice Gordon
Stanley, NM

Ph: [REDACTED] tel:[REDACTED]

--

=div class="gmail_signature" data-smartmail="gmail_signature">
Brice Gordon
Stanley, NM=C2

Ph: [REDACTED]