
From: Richard Kahn [REDACTED]
Sent: Tuesday, April 25, 2017 4:18 PM
To: jeffrey E.
Subject: Staff Cottage

i have not focused on LSJ and Brice emails however i will =ump into this afternoon or tomorrow (been distracted with Leon / =rt sales / plane etc)

a=few reasons for cottage delay is that David is only working with 1 =elper when we were told it would be at least 2 helpers for most =eeks additionally sloppy ordering by david and =rice off clearly off on dates he promised

issue with AC units is that anna left =hem in good condition (will send photos in next email) yet it appears =rice wanted new so david does not protect them during construction and =ow they are look like shit..

Richard =ahn
HBRK Associates Inc.
575 Lexington =venue 4th Floor
New York, NY 10022
tel = [REDACTED]
fax 212-320-0381
cell = [REDACTED]

Begin forwarded message:

From: =/b>Ann Rodriquez <annrodriquez@yahoo.com>

Subject: =/b>Cottage =ics

Date: =/b>April 24, 2017 at 4:54:09 PM =DT

To: =/b>Rich Kahn [REDACTED]

It's going slow because it's just two guys =ave & George. Sometimes they bring other workers but it's mostly =ave & George

Ann =.

=