
From: Larry Visoski [REDACTED]
Sent: Sunday, July 31, 2016 5:50 PM
To: Je vacation; Rich Kahn
Subject: Nautica update
Attachments: 19C3E832-EC80-4C3C-A676-54B3C97F94CA.JPG; Untitled attachment 00079.txt;
EDF0E660-7F9C-4A6B-AE06-E45D7CA01A24.JPG; Untitled attachment 00082.txt;
41C1503E-5F21-4D3F-9504-2C0300F95CF4.JPG; Untitled attachment 00085.txt;
3DF5BC05-80F5-47CC-A153-3B0305181462.JPG; Untitled attachment 00088.txt

Jeffrey

Estimated completion date, Mid Sept.,

See current photos of interior.,

Side panels only tacked in place, still need to be feathered with filler, sanded and epoxied into place., the paint shop will sand and apply Non skid to floor deck.

Making progress.,

Thx

Larry