
From: Larry Visoski <[REDACTED]>
Sent: Thursday, April 20, 2017 4:02 PM
To: Je vacation; Rich Kahn
Subject: Nautica update
Attachments: IMG_1201.JPG; Untitled attachment 00238.txt; IMG_1198.JPG; Untitled attachment 00241.txt; IMG_1197.JPG; Untitled attachment 00244.txt; IMG_1202.JPG; Untitled attachment 00247.txt; IMG_1203.JPG; Untitled attachment 00250.txt

Jeffrey

Raining in Fla,, can't paint today,.

-Interior side panels are primed and ready for High gloss paint,.

-raised side walk Way is ready for paint,, -mid seat with 2" angle is ready for install,, -raised rear bench seat back is ready to install,.

-metal shop fabricating hand rails

Shop estimate till completion 3 weeks,.

I'll say, 4 weeks,. Ready to ship to LSJ

Thx

Larry

Raised side ledge ready for paint