
From: Richard Kahn <[REDACTED]>
Sent: Thursday, July 28, 2016 9:42 PM
To: jeffrey E.
Subject: Fwd: ZDC Microwave Link

per brice email and call with him it appears radios will not be available until Aug 15 and now century link is using national as their excuse as to why they are missing their deadline

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
[REDACTED]

Begin forwarded message:

From: Brice Gordon <[REDACTED]>
Subject: Re: ZDC Microwave Link
Date: July 28, 2016 at 5:37:36 PM EDT
To: Richard Kahn <[REDACTED]>

At this time no
Centurylink are sticking to 8/22 circuit delivery
Regional will finish there part 2
National have been asked to provide expedite date and confirmed cost, expect to an answer tomorrow
No change regarding Dragonwave radios

Sent from my iPhone

On Jul 28, 2016, at 1:49 PM, Richard Kahn <[REDACTED]>
wrote:

any update from chris or century link before i send to jee?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022



On Jul 27, 2016, at 5:35 PM, Brice Gordon <> wrote:

Rich

as discussed a quick update regarding Microwave Link

1. Future Tech still do not have a confirm date for the release of the new Radios
They have indicated 15 Aug for possible delivery. Chris will try and get more information by

tomorrow.


2. Centurylink NM can not confirm delivery date for Fiber Circuit.
They also have indicated they may know more by close of day Friday

Please note Future Tech have released there crew next week for another project.
It makes no sense them coming out , no radios and no circuit.
I will contact both parties at noon tomorrow for updates

any concerns let me know

regards.

Brice Gordon
Stanley, NM



<=r class="">
=