
From: Richard Kahn <[REDACTED]>
Sent: Tuesday, June 28, 2016 9:51 PM
To: jeffrey E.
Subject: Fwd: 358 El Brillo Way Sea Wall Work

shall i push to friday july 1st or tuesday july 5th to begin?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel = [REDACTED]
fax [REDACTED]
cell = [REDACTED]

Begin forwarded message:

From: Brian Arrandale <[REDACTED]>
Subject: Re: 358 El Brillo Way Sea Wall Work
Date: June 28, 2016 at 4:39:13 PM EDT
To: Richard Kahn <[REDACTED]>

Rich,
Pilings Plus get their sheet piling delivery at their yard tomorrow morning, They will be onsite Thursday the 30th.
Thank You,
Brian
On Jun 28, 2016, at 10:23 AM, Richard Kahn wrote:

Mr Epstein is still in residence so work cannot begin tomorrow June 29th
please confirm receipt
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022



On Jun 20, 2016, at 3:13 PM, Yahoo <[REDACTED]> wrote:

Rich,

Pilings Plus are planning on starting work on Wednesday June 29th . The plan is to be complete in 5 weeks. It may be less. They can only work at low tide. The schedule is based on tides and weather. If it is not low tide between 7:00 am and 6:00 pm they won't be working that day. Please keep me informed if we need to change schedule as work proceeds.

Thank You,
Brian

Sent from my iPhone

=