
From: Ann Rodriguez <[REDACTED]>
Sent: Monday, May 8, 2017 1:14 PM
To: Jeffrey
Cc: Rich Kahn; Michael Ross
Subject: LSJ: Info center
Attachments: IMG_5064.JPG; Untitled attachment 00242.txt; IMG_5065.JPG; Untitled attachment 00245.txt; IMG_5066.JPG; Untitled attachment 00248.txt; IMG_5067.JPG; Untitled attachment 00251.txt; IMG_5068.JPG; Untitled attachment 00254.txt; IMG_5069.JPG; Untitled attachment 00257.txt; IMG_5070.JPG; Untitled attachment 00260.txt; IMG_5071.JPG; Untitled attachment 00263.txt; IMG_5072.JPG; Untitled attachment 00266.txt; IMG_5073.JPG; Untitled attachment 00269.txt

Spouting supplies arriving this morning. To be completed by 5/11

- install spouting
- change out damage lumber
- paint