
From: Richard Kahn [REDACTED]
Sent: Thursday, February 12, 2015 3:57 PM
To: jeffrey E.
Subject: Terrence update

Richard Kahn
HBRK Associates Inc.
[REDACTED]

Begin forwarded message:

Subject: =/b>Re:

From: =/b>Terrence Rabsatt <[REDACTED]>

Date: =/b>February 12, 2015 at 10:52:14 =M EST

Cc: =/b>Jermaine Ruan [REDACTED], Daphne Wallace [REDACTED], ann rodriquez [REDACTED]

To: Richard Kahn <[REDACTED]>

Good day all,

At this point in time there's 2 hold ups. We lost fiber connection to five palms which became my main point due to the tower change in height. The second is again the tower being so low I'm having a hard time getting it aligned to get full bandwidth. I'm scheduled to be working on that again on Saturday and Monday.

As soon as we get the fiber transceivers back and get five palms back up I can continue the alignment on the LSJ. There's no way I can give a completion date it all depends on these contingencies. Everything is ready to go just ran into these issues.

Regards,

Terrence Rabsatt
T's Computer Services
The Smarthome guys
"We put the Brains in your Home"
[REDACTED]

On Feb 12, 2015, at 11:23 AM, Richard Kahn <[REDACTED]>
> wrote:

can you please provide me with an estimated completion date?
thank you

Richard Kahn
HBRK Associates Inc.
[REDACTED]

=