

To: Jeffrey Epstein[jeevacation@gmail.com]
From: Emad Hanna
Sent: Tue 8/17/2010 6:01:56 PM
Subject: LSJ Master Suite Marble

Jeffrey,

I forgot to mention the budget line item for this marble will be over budget by \$ 14,302 and Gary said the labor will be under budget by about \$ 8,000 so the net of these two line items will be over budget by \$ 6,000

Thank you

Emad Hanna

Project Controller

HBRK Associates

