

[Home](#) [Documents and Lists](#) [Create](#) [Site Settings](#) [Help](#)

Up to Epstein Interests Intranet



Little St. James Estate Reports

Select a View

[All Events](#)[Calendar](#)[Current Events](#)[JE Report](#)[Active Projects](#)[Estate Report
Summary](#)

Actions

☐ [Alert me](#)☐ [Export to
spreadsheet](#)☐ [Modify settings
and columns](#)
[New Item](#) | [Filter](#) | [Edit in Datasheet](#) | [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Atch	JE Directive	JE Comments
Count = 2							
Info/Status	371	Heli Pad/Car Park	11/22 - Still awaiting further design development from Gensler.	Gary	No		
Info/Status	373	Microwave Tower	11/22 - Update, Options & Estimates sent to JEE for review & comment 8/25. As of date no response	Brice	No		
Info/Status	378	Kitchen Build Out	11/22 - Awaiting direction on next move	Gary	No		
Info/Status	388	Helipad Upgrades	9/28 - Larry working on options & possible visit to review lighting system	Larry	No		
On Hold	372	Dogs	9/14 - Project On Hold	Brice	No	.	
On Hold	374	Boats	8/31 - Project On Hold. No direction from JEE since 6/8	Larry	No		
On Hold	381	Nanna Refurbishment	9/14 - Project On Hold	Larry	No	Approved	
On Hold	387	Home Theater Upgrade	7/13 - Project On Hold	Larry	No		