
From: jeffrey E. <jeevacation@gmail.com>
Sent: Sunday, April 29, 2018 1:31 PM
To: Ramon Alonso; Richard Kahn

lets try to get moving on furniture. . fo= current lsj, . order asap. =A0 we agree that to date i have not received any plans t=at are in any way useful. . main compound. zero us=ful. . no tiki. no roads. no landscape , no massi=g. wrong roofs both cabana and new buildng. =C2 bathrooms untouched

and though you discuss massing modesl=C2 no elevations or sections were included; =A0 after months of waiting. there is nothing=that approaches a plan except for a computer rending of them maincompoid.=. please provide me dates for deliverables. until =hem the landscape , civil should be suspended

=div>
--

=C2 please note

The information contained in this communication =s confidential, may be attorney-client privileged, may constitute in=ide information, and is intended only for the use of the addressee. It =s the property of JEE Unauthorized use, disclosure or copying of thi= communication or any part thereof is strictly prohibited and may be=unlawful. If you have received this communication in error, please noti=y us immediately by return e-mail or by e-mail to jeevacation@gmail.com <mailto:jee=acation@gmail.com> , and des=roy this communication and all copies thereof, including all attachment=. copyright -all rights reserved

</=iv> --001a11482f90e56742056afcbf66-- conversation-id 8179 date-last-viewed 0 date-received 1525008666 flags 8590195713 gmail-label-ids 7 6 remote-id 817481